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-------------------------------Invitation for Bid----------------------- 
 
Remove Page 1 of 4, Notice to Bidders, and replace with new Page 1 of 4.  Added responsibility 
submittal and summary of questions to the bidders checklist. 
 
Remove Page A-3 and replace with new Page A-3.  Added “Summary of questions received and 
responses given during advertisement period” to the documents available electronically with 
requirement for Contractor review. 
 
Remove Page A-4 and replace with new Page A-4.  Added sentence stating that questions during 
the advertisement period are an integral element of the contract. 
 
Remove Page B-1 and replace with new Page B-1.  Added clarification that responsibility 
submittal is due at bid opening with bid package. 
 
Remove Page B-7 and replace with new Page B-7.  In Bid Schedule Instructions, Schedule A, 
flagger total bid amount changed from $720,000 to $607,500 to match Bid Schedule Item 
63509A Flagger.  Added two-step Notice to Proceed. 
 
Remove Pages G-1 through G-22 and replace with new Pages G-1 through G-26.  Replace Davis 
Bacon Wage Rates with most current rates; rates changed as of August 13, 2004. 
 
Remove Page I-8 and replace with new Page I-8. Added sentence to third paragraph in Section 
104.03 (a) addressing reviews of submittals received during the Christmas holiday. 
 
Remove Page I-12 and replace with new Page I-12.  Added dynamic wind evaluation and 
mitigation measure submittal requirements in Section 104.03 (c) (2) submittal table. 
 
Remove Page I-34 and replace with new Page I-34.  Revised beginning of contract time to the 
onsite Notice to Proceed in Section 108.01. 
 
Remove Pages I-63 and I-64 and replace with new Pages I-63, I-63A and I-64.  Revised escort 
and permit requirements in Section 156.06 (r) (1). 
 
Remove Page I-90 and replace with new Page I-90.  Revised subdrill requirement in third 
sentence of Step Drilling and Cushion Blasting in Section 205.07(a).  
 
Remove Page I-93 and replace with new Page I-93.  Revised subdrill requirement in first 
sentence of the fourteenth paragraph of Section 205.08(a). 
 
Remove Page I-146 and replace with new Page I-146.  Added requirement for certification of 
fabricating plant for structural steel access platforms in Section 553A.03. 
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Remove Page I-147 and replace with new Page I-147.  Section 555.05 (b) ultrasonic inspection 
acceptance standards revised. 
 
Remove Page I-159 and replace with new Pages I-159 and I-159A.  Section 555B.08(g) (12) 
deck joint warranty revised. 
 
Remove Page I-160 and replace with new Page I-160.  Section 562.01 paragraph 4 was revised 
to clarify a change to the K-sheet erection scheme. 
 
Remove Page I-165 and replace with new Page I-165.  Section 563.07 painting requirement for 
interior of box girders revised. 
 
Remove Page I-169 and replace with new Page I-169.  Section 564.01 bearing warranty revised. 
 
Remove Page I-194 and replace with new Page I-194.  Section 582.01 (3) revised to include PT 
bar hardware in scope of work for approach span columns. 
 
Remove Page I-218 and replace with new Page I-218.  First sentence of the Section 638.10(1) 
revised. 
 
Remove Page I-228 and replace with new Page I-228.  First sentence of the Section 639.10(1) 
revised. 
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-------------------------------Plan Sheets----------------------- 
 
Remove Sheet 89 and replace with new Sheet 89.  Arch reinforcing steel quantity in the lump 
sum item breakdown revised from 2,997,400 lbs to 3,209,200 lbs. 
 
Remove Sheet 171 and replace with new Sheet 171.  Size and dimension of the reinforcing steel 
bar in the skewback footing and column was revised. 
 
Remove Sheet 218 and replace with new Sheet 218.  Reinforcing steel “E” values in Arch 
Segment Reinforcing table revised. 
 
Remove Sheet 227 and replace with new Sheet 227.  Structural steel grade for angles revised 
from HPS70W to M270 Grade 50 in Note 1. 
 
Remove Sheet 284 and replace with new Sheet 284.  Minimum form section properties were 
deleted in Note 3. 
 
Remove Sheet 333 and replace with new Sheet 333.  Tables showing maximum and minimum 
cable forces and cable elongations were added. 
 
Remove Sheet 352 and replace with new Sheet 352.  Table was updated for B1 - B3 strands. 
 
Remove Sheet 355 and replace with new Sheet 355.  Section-Backstay Collar pipe diameter 
revised from 6” radius to 3” radius. 
 
Remove Sheet 364 and replace with new Sheet 364.  Added last two sentences to Note 4.  
 
Remove Sheet 385 and replace with new Sheet 385.  Revised bar K129 to reflect change in 
Sheet 171. 
 
Remove Sheet 390 and replace with new Sheet 390.  Arch rib bar list revised to reflect change in 
Sheet 218. 
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Before mailing your offer, please recheck the following: 
 

(1) Does your offer set forth full, accurate, and complete information as required by this 
solicitation, including representations and certifications and acknowledgement of any 
amendments which may have been issued? 

 
(2) Have you included three (3) copies of the responsibility submittal? 

 
(2)(3) Have you completed the bid schedule and rechecked your bid figures, including 

calculations on your work sheets? 
 
(4) Have you reviewed the summary of questions located at www.hooverdambypass.org for 

the most current up-to-date record? 
 

(3)(5) If bid guarantee is required, is it enclosed in proper form and amount including Power 
of Attorney Affidavit?  See FAR Provision 52.228-1 

 
(4)(6) Have you completed and signed all required documents? 

 
INVITATION FOR BID BOOKLET AND BID SUBMITTAL 
 
It is the responsibility of the bidder to verify that this solicitation booklet is complete as provided 
in the bid submittal package.  Also, the bidder is responsible for submitting all required forms 
and documents with the bid. 
 
Applicable FAR provisions and clauses in this IFB are incorporated by reference or full text.  
FAR provisions and clauses incorporated by reference can be accessed on the Internet at 
www.arnet.gov/far/.  Bidders are strongly encouraged to review the provisions and clauses 
referenced in this document before submitting a bid. 
 
Bidders must fill out and submit with their offers completed page 1 of 4, "Notice to Bidders and 
Offerors," which indicates interest in partnering, pages numbered A-l through D-9, and pages F-3 
and F-8 of the Contract Clauses indicating Bidder's option to waive the price evaluation 
preference for HUBZone Certified Firms and/or the price evaluation adjustment for Small 
Disadvantaged Business Concerns.  The remaining pages may be retained by the bidder for their 
information.  
 
PARTNERING  (See Section I, Subsection 103.05 of the Special Contract Requirements) 
 
Please indicate your interest in participating in Partnering by checking the appropriate blank 
below. 
 

      The offeror is interested in participating in partnering. 
 

      The offeror is not interested in participating in partnering. 
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ADDITIONAL SOLICITATION INFORMATION 
 
Block 9: DATA AVAILABLE FOR REVIEW 
 
The following materials are available electronically: 

 
Manual of Uniform Traffic Control Devices for Streets and Highways, (Current Edition published by 
U.S. Government Printing Office found at http://mutcd.fhwa.dot.gov . 

 
AASHTO Manuals found at http://fhwapap04.fhwa.dot.gov/index.jsp under the Standard Specifications 
and Supplements link. 
 
FP-96, Standard Specifications for Construction of Roads and Bridges on Federal Highway Projects, 
1996, found at http://www.cflhd.gov/design/index.cfm# under the Construction Specs tab. 

 
Contractor Guidelines for Quality Control Plans and example QC Plans found at 
http://www.cflhd.gov/design/index.cfm# under the Construction Specs tab. 
 
Summary of questions received and responses given during preadvertisement informational review 
period found at  www.hooverdambypass.org  under the bidder's tab. 
 
Summary of questions received and responses given during advertisement period found at 
www.hooverdambypass.org  under the bidder's tab. These are considered an integral part of the 
contract documents.  Contractor is required to review this document within 48 hours prior to bid 
opening for the most up-to-date record. 
 
Raw anemometer wind data measured at the site, found at  www.hooverdambypass.org  under the 
bidder's tab. 
 

The following materials are available electronically on CD ROM and will be provided with hard 
copies of the plan sets obtained through A&D Draft-aid:  
 

Digital terrain model (DTM) and aerial photo. 
 

Final Report, Colorado River Bridge High-Strength Concrete Testing Program, April 23, 2004. 
 

Control and Containment of Rock Release from Colorado River Bridge Skewback Excavation,  
January 24, 2003, with August 31, 2003, addendum. 
 
Phase II Wind Study, Hoover Dam ByPass Bridge, Dec. 2002. 
 
Earthwork Summary. 

 
The following hard copy materials can be obtained by calling (720) 963-3355 or (720) 963-3353: 
  

Final Geotechnical Investigation Report, Colorado River Bridge, September 16, 2003. 
 
FP-96, ENGLISH, Standard Specifications for Construction of Roads and Bridges on Federal Highway 
Projects, 1996. 

 
 

For amendments, bid results and tabulations or other procurement 
information please visit our website at www.cflhd.gov/procurement 



 A-4 REVISED 08/27/2004 

 

 
Block 13: A bid guarantee not less than 20 percent of the amount bid or $3 million, whichever is less, 
is required.  If the bidder fails to accompany the bid with the required bid guarantee, such failure may 
require rejection of the bid.  See FAR Provision 52.228-1, Bid Guarantee.  If the bid guarantee is a bid 
bond, it must be submitted on Standard Form 24. 
 
Block 26: The Contractor shall submit invoices to: 
 
FHWA, CFLHD, Project Engineer's Office  (Address to be designated at preconstruction conference), 
for submission to the designated billing office shown in Block 7. 
 
Final billing shall be submitted directly to the address shown in Block 7. 
 
Other: The estimated price range of the project work is greater than $70,000,000. 
 

 
All inquiries and technical questions must be submitted in writing to:  
 

zanetell.hooverdam@fhwa.dot.gov 
 
All questions will be summarized and posted at www.hooverdambypass.org  throughout the 
advertisement period.  Bidders are responsible for review of this information.  It is an integral 
element of the contract documents. 
 
 
PLEASE NOTE:  No questions will be answered within 7 days in advance of the bid opening date 
and time. 
 
FOR ACCESS DURING THE ADVERTISEMENT PERIOD: 

 
Potential bidders wishing to view the project should note that access to the project site is 
restricted.  Notify the Hoover Dam Police Office between 7:00 a.m. and 5:00 pm at (702) 
293-8312 prior to any onsite activity.  The Police Office is located in the parking area 
immediately adjacent to the Nevada Spillway.   
 
Construction activities are ongoing on both at Arizona and Nevada approach projects.  Site 
visits must be approved 7 days in advance.  Contact Bob Nichols at 702-293-1903 to 
schedule site visits.  Scheduled appointments are preferred Thursday through Saturday.  
Please note questions and inquiries are not allowed during this site visit.  The project staff 
are prohibited from participating in site reviews.
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BIDDER’S RESPONSIBILITY  
 
PLEASE NOTE THAT THIS SOLICITATION CONTAINS VERY SPECIFIC RESPONSIBILITY  
CRITERIA IN ACCORDANCE WITH FAR PART 9.104.  INSTRUCTIONS FOR THE GENERAL 
AND SPECIAL RESPONSIBILITY STANDARDS FOLLOW.  
  
IN ORDER TO BE DETERMINED A RESPONSIBLE BIDDER AND BE ELIGIBLE FOR 
AWARD, PROSPECTIVE BIDDERS MUST CLEARLY AND COMPLETELY ADDRESS  
THESE RESPONSIBILITY STANDARDS.  RESPONSIBILITY SUBMITTAL SHALL NOT 
EXCEED 40 PAGES IN LENGTH.   
 
Submit 3 copies of the responsibility submittal at the time of bid opening with bid package. 
   
If the bidder is proposing as a joint venture or is using another General Contractor (GC) for work 
performed on the project, the following shall be addressed: (a) Explain why you are proposing a Joint 
Venture (additional GC) rather than proposing as a single respondent. (b) If the bidders have worked 
together in the past, describe the projects; provide a copy of the joint venture agreement and the joint 
venture agreement for this Contract.  (c) If the bidders have not worked together in the past, provide a 
copy of their typical joint venture agreement and the joint venture agreement for this Contract.  (d) If 
neither has joint venture experience, provide a copy of the joint venture agreement for this Contract.  
Copies of joint venture agreements do not count against the 40-page submittal limit.   
 
Subcontracting Plan:  In accordance with FAR Clause 52.219-8, an acceptable subcontracting plan 
will be required from the successful low bidder prior to award.  It is not mandatory to return this sub-
contracting plan at the time bid documents are due; however, in an attempt to expedite the award 
process, a sample subcontracting plan and a full text copy of FAR Clause 52.219-9 is provided for 
your convenience.  However, failure on the part of the successful bidder to complete and return an 
acceptable plan prior to award may result in rejection of bid.  Submittal of a subcontracting plan will 
not count against the 40-page submittal limit.   
 

GENERAL RESPONSIBILITY STANDARDS—FAR 9.104-1 
 
Bidders must state what part of their organization (GC, JV Partner, or subcontractor) is being proposed 
as meeting the following general responsibility standards.  
 
1. PROJECT TEAM (include GC, JV Partner, or subcontractor information): 
 
 a. Organization 
 

Provide an organizational chart of the overall entity (or entities if a joint venture).  Provide 
an organizational chart of how the work force will be organized for this project.  As a 
minimum, show all home office personnel having a direct project responsibility, Project 
Manager, Project Superintendent and Project Engineer, and key Construction Engineering 
personnel on site or in office. 
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BID SCHEDULE INSTRUCTIONS: 
 
This Bid Proposal is comprised of one schedule as follows:   
 
Schedule A - Grading, drainage, and bridge. 
 

 Insert a unit bid price, in figures, for each pay item for which a quantity appears in the bid schedule.  Multiply 
the unit price by the quantity for each pay item and show the amount bid.  When the words “Lump Sum” 
appear as a unit bid price, insert an amount for each lump sum pay item. 

 
 The following Items are listed in the Bid Schedule and on the Summary of Quantities as Contract Quantities 

(See FP-96 - ENGLISH, Subsection 109.02 (b)):  55201FA, 55201FB, 55401, 55501C, 55501D, 55502C, 
55507A, 55601AF, 55601AGQ, 55601AGS, 55601BP, 54601CC, 54601CD, and 54601CE.          

 
 A fixed unit price has been entered and computed for Bid Item 15901 Lane Rental and Bid Item 63509A 

Flagger.  The unit bid price for Flagger will be $45/hour for a total bid amount of $720,000  $607,500.  A 
lump sum unit bid price and total bid amount for Lane Rental will be $450,000.  No variation in unit bid price 
or computed amount will be accepted. 

 
 Total all amounts bid for each pay item and show the Construction Cost Subtotal (Part A). 

 
  Two Notices to Proceed will be issued: one for offsite activities, and one for onsite activities.  The offsite 

Notice to Proceed will be issued approximately 30 days following award.  The target date for issuance of 
the onsite Notice to Proceed is January 31, 2005. 

 
 When completing the schedule, provide the number of calendar days necessary to complete all contract work 

from the Issuance of the onsite Notice to Proceed until the day of final construction completion, both dates 
included.  The FHWA anticipates an award approximately 45 days following bid opening, and anticipates a 
Notice to Proceed approximately 30 days following award.  The minimum number of calendar days bid shall 
not be less than 1,095 and a maximum number of calendar days not more than 1,365. 

 
 Multiply the number of days bid by the Road User/Administrative Cost of $8,000.00 per day to determine the 

Road User/Administrative Cost Subtotal (Part B). 
 

 Add the Construction Cost Subtotal (Part A) to the Road User/Administrative Cost Subtotal (Part B) to 
determine the Total Cost Basis.  The successful bidder will be determined as the low bidder with the lowest 
Total Cost Basis, regardless of the Construction Cost Subtotal Amount. 

 
To be eligible for award of contract, the offeror shall submit prices for each item in the bid schedule.  The offeror 
shall also provide the number of calendar days necessary to complete all contract work from the date of the onsite 
Notice to Proceed.  The total number of calendar days bid will become the basis for determining the fixed contract 
completion date (see Subsection 108.03). It is against this date that liquidated damages will be assessed according to 
Subsection 108.04, as amended, by the Special Contract Requirements. 

 
When evaluating the bids, the Government will consider the combination of the Construction Cost Subtotal plus 
Road User/Administrative Cost Subtotal (Total Cost Basis).  Accordingly, award of contract, if made, will be made 
on a Total Cost Basis to the lowest responsive, responsible bidder, if funds are available.  The awarded amount will 
be the Construction Subtotal (Part A). 
 
Contract completion date will be no earlier than 1,095 days following Issuance of the onsite Notice to Proceed 
and must be completed no later than 1,365 days following Issuance of the onsite Notice to Proceed. 
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WAGE RATES 
 
 
 

THIS ADVERTISEMENT USES THE 
CURRENT DAVIS BACON WAGE RATE 
DETERMINATION FOR THE STATE OF 

NEVADA, CLARK COUNTY, 
AND WILL BE DESIGNATED AS 

“HEAVY/HIGHWAY” CONSTRUCTION 
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GENERAL DECISION: NV20030005 08/13/2004 NV5  Date: August 13, 2004 
General Decision Number: NV20030005 08/13/2004 
 
Superseded General Decision Number: NV020005 
 
State: Nevada 
 
Construction Types: Heavy and Highway 
 
Counties: Nevada Statewide. 
CARSON CITY, CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, 
LYON, MINERAL, PERSHING, STOREY, WASHOE AND WHITE PINE COUNTIES 
 
HEAVY AND HIGHWAY CONSTRUCTION PROJECTS (Except construction projects at the 
NEVADA TEST SITE and TONOPAH TEST RANGE) (and Excluding Water Well Drilling) 
 
Modification Number Publication Date 
           0  06/13/2003 
           1  10/31/2003 
           2  11/21/2003 
           3  12/19/2003 
           4  12/29/2003 
           5  02/27/2004 
           6  03/12/2004 
           7  07/23/2004 
           8  08/13/2004 
 
* CARP0034-007 07/01/2004 
CARSON CITY, CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, 
LYON, MINERAL, PERSHING, STOREY, WASHOE AND WHITE PINE COUNTIES 
 
 Rates          Fringes 
  Diver Standby.................. $ 33.89           17.175 
  Diver Tender................... $ 32.89           17.175 
  Diver, Wet..................... $ 67.78           17.175 
  Pile Driver (Bridge, Warf & Dock Builders)................... $ 29.90           17.175 
---------------------------------------------------------------- 
CARP0971-003 01/01/2004 
CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON, MINERAL, 
PERSHING, STOREY, WASHOE, AND WHITE PINE. 
 
 Rates          Fringes 
  Carpenter...................... $ 24.08             8.92 
---------------------------------------------------------------- 
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CARP1780-001 07/01/2003 
CLARK, ESMERALDA, LINCOLN AND NYE COUNTIES 
 
 Rates          Fringes 
 
  Carpenters: 
     30 Mile radius around Las Vegas (Measured from the intersection  
of Maryland Parkway and Charleston Blvd.)...................... $ 26.61            11.41 
     30 to 50 Mile radius around Las Vegas (same as above)................. $ 28.11            11.41 
     Laughlin Area............... $ 28.61            11.41 
     Over 50 mile Mile radius around Las Vegas (same as above)...... $ 29.86            11.41 
---------------------------------------------------------------- 
ELEC0357-003 09/29/2003 
CLARK, LINCOLN, AND NYE (South of the Mt. Diablo Base Line) COUNTIES 
 
 Rates          Fringes 
 
  Electrician.................... $ 31.72         11.71+3% 
---------------------------------------------------------------- 
ELEC0357-004 06/01/2002 
CLARK, LINCOLN, AND NYE COUNTIES 
 
 Rates          Fringes 
 
  Line Construction:       
     (1) Area bound by a 25 mile radius from the intersection of Main  
Street and Fremont Street in Las Vegas (Free Area) Groundman......... $ 21.20          8.16+3% 
      Line Equipment Operators... $ 25.78          8.86+3% 
      Lineman.................... $ 28.82          9.33+3% 
     (2) Area between a 25 mile radius and 55 mile radius from  
Main and Fremont Streets Groundman.................. $ 25.70          8.23+3% 
      Line Equipment Operators... $ 30.28          8.93+3% 
      Lineman.................... $ 33.32          9.40+3% 
---------------------------------------------------------------- 
ELEC0401-002 06/01/2002 
CHURCHILL, DOUGLAS, ELKO, ESMERALDA, EUREKA, HUMBOLDT, LANDER, 
LYON, MINERAL, PERSHING, STOREY, WASHOE, AND WHITE PINE COUNTYS. 
 
 Rates          Fringes 
 
  Electricians: 
     CABLE SPLICER............... $ 29.89          7.20+3% 
     ELECTRICIANS................ $ 27.17          7.20+3% 
---------------------------------------------------------------- 
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ELEC0401-003 02/01/1993 
CHURCHILL, DOUGLAS, ELKO, ESMERALDA, EUREKA, LANDER, LYON, MINERAL, 
PERSHING, STOREY, WASHOE, AND WHITE PINES COUNTYS. 
 
 Rates          Fringes 
  Line Construction:       
     Cable Splicer............... $ 23.91      5.34+3-3/4% 
     Equipment Operator.......... $ 19.57      5.34+3-3/4% 
     Groundman................... $ 14.13      5.34+3-3/4% 
     Lineman..................... $ 21.74      5.34+3-3/4% 
---------------------------------------------------------------- 
ENGI0012-006 08/01/1999 
 
 Rates          Fringes 
  Hydraulic Suction and Clamshell Dredge 
     Barge mate.................. $ 30.14             8.00 
     Deck Captain................ $ 31.30             8.00 
     Deckhand (can operate anchor scow under direction of mate),  
Bargeman $ 29.53             8.00 
     Dozer....................... $ 30.73             8.00 
     Leverman.................... $ 34.20             8.00 
     Watch Engineer, Welder and Deckmate.................... $ 30.62             8.00 
     Winchman (Stern Winch on dredge)..................... $ 30.07             8.00 
---------------------------------------------------------------- 
ENGI0012-007 07/01/2003 
CLARK, ESMERALDA LINCOLN AND NYE COUNTIES 
 
  Rates          Fringes 
  Crane Operator 
     Group   1................... $ 30.09            13.15 
     Group   2................... $ 31.04            13.15 
     Group   3................... $ 31.33            13.15 
     Group   4................... $ 31.47            13.15 
     Group   5................... $ 31.69            13.15 
     Group   6................... $ 31.80            13.15 
     Group   7................... $ 31.92            13.15 
     Group   8................... $ 32.09            13.15 
     Group   9................... $ 32.26            13.15 
     Group  10................... $ 33.26            13.15 
     Group  11................... $ 34.26            13.15 
     Group  12................... $ 35.26            13.15 
     Group  13................... $ 36.26            13.15 
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  CRANES, PILEDRIVING & HOISTING EQUIPMENT 
 
  Power Equipment Operators -  Tunnel and Underground Work: 
     Group   1................... $ 29.59            13.15 
     Group   2................... $ 30.54            13.15 
     Group   3................... $ 30.83            13.15 
     Group   4................... $ 30.97            13.15 
     Group   5................... $ 31.19            13.15 
     Group   6................... $ 31.30            13.15 
     Group   7................... $ 31.42            13.15 
 
  Power equipment operators: 
     Group   1................... $ 28.74            13.15 
     Group   2................... $ 29.69            13.15 
     Group   3................... $ 29.98            13.15 
     Group   4................... $ 31.47            13.15 
     Group   5................... $ 31.57            13.15 
     Group   6................... $ 31.69            13.15 
     Group   7................... $ 31.79            13.15 
     Group   8................... $ 31.80            13.15 
     Group   9................... $ 31.90            13.15 
     Group  10................... $ 31.92            13.15 
     Group  11................... $ 32.02            13.15 
     Group  12................... $ 32.09            13.15 
     Group  13................... $ 32.19            13.15 
     Group  14................... $ 32.22            13.15 
     Group  15................... $ 32.30            13.15 
     Group  16................... $ 32.42            13.15 
     Group  17................... $ 32.59            13.15 
     Group  18................... $ 32.69            13.15 
     Group  19................... $ 32.80            13.15 
     Group  20................... $ 32.92            13.15 
     Group  21................... $ 33.09            13.15 
     Group  22................... $ 33.19            13.15 
     Group  23................... $ 33.30            13.15 
     Group  24................... $ 33.42            13.15 
     Group  25................... $ 33.59            13.15 
 
  From the City Hall of Las Vegas 20 Miles to 40 Miles-add $1.50 per hour to wage rates. 
40 Miles to 60 Miles-add $2.50 per hour to wage rates.      
Over 60 Miles-add $3.00 per hour to wage rates.              
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POWER EQUIPMENT OPERATOR CLASSIFICATIONS:  
 
  GROUP 1: Bargeman, brakeman, compressor operator (when more than five (5) 900 CFM or 
larger units, additional operator required), ditch witch, with seat or similar type equipment, 
elevator operator-inside, engineer oiler, Forklift Operator (under 5 tons capacity) generator 
operator, generator, pump or compressor plant operator, pump operator, signalman, switchman. 
 
  GROUP 2:  Asphalt-rubber plant operator, Nurse Tank Operator Concrete mixer operator-skip 
type, conveyor operator, Fireman, Forklift Operator(over 5 tons), Hydrostatic pump operator, 
oiler crusher (asphalt or concrete plant), Rotery Drill Helper(Oilfield), skiploader (wheel type  up 
to 3/4 yd. without attachment),soils field technician, tar pot fireman, temporary heating plant  
operator, trenching machine oiler. 
 
  GROUP 3: Asphalt-rubber blend operator, equipment greaser (rack), ford ferguson (with 
dragtype attachments), helicopter radioman (ground),power concrete curing machine operator, 
power concrete saw operator, power-driven jumbo form setter operator, stationary pipe wrapping 
and cleaning machine operator. 
 
  GROUP 4: Asphalt plant fireman, Backhoe operator (mini-max or similar type), Boring 
Machine Operator, Boxman or Mixerman (asphalt or concrete), Building and/or Structure 
Inspector, Chip Spreading Machine Operator, Concrete Cleaning Decontamination Machine 
Operator, Concrete pump operator (small portable), Drilling Machine Operator, small auger 
types (Texoma super economatic or similar types-Hughes 100 or 200 or similar types-drilling 
depth of 30' maximum), Equipment Greaser (Grease Truck), guard rail post driver operator, 
highline cableway signalman, hydra-hammer-aero stomper, Power Concrete Curing Machine 
Operator, Power Concrete Saw Operator, Power-Driven Jumbo Form Setter Operator, power 
sweeper operator, roller operator (compacting), screed operator (asphalt or concrete), trenching 
machine operator (up to 6ft.), concrete cleaning decontamination machine operator, power 
concrete curing machine operator.   
 
  GROUP 5: Equipment Greaser (Grease Truck).   
 
  GROUP 6: Asphalt plant engineer, batch plant operator, bit sharpener, concrete joint machine 
operator (canal and similar type), concrete planer operator, deck engine operator, derrickman 
(oilfield type), drilling machine operator, bucket or auger types (Caldwell 100 bucket or similar 
types-Watson 1000 auger or similar types-Texoma 330, 500 or 600 auger or similar types-
drilling depth of 45' maximum), drilling machine operator(including water wells),hydrographic 
seeder machine operator (straw, pulp or seed)  Jackson track maintainer, or similar type, 
Kalamazoo switch tamper, or similar type, machine tool operator, Maginnis internal full slab 
vibrator, mechanical berm, curb or gutter (concrete or asphalt),mechanical finisher operator 
(concrete, Clary-Johnson-Bidwell or similar type),pavement breaker  operator (truck mounted), 
road oil mixing machine operator, roller operator (asphalt or finish), rubber-tired earth moving  
equipment (single engine, up to and including 25 yds. struck),self-propelled tar pipelining 
machine operator, skiploader  operator (crawler and wheel type, over 3/4 yd. and up to and 
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including 1-1/2 yds.),slip form pump operator (power driven hydraulic lifting device for concrete 
forms),tractor operator- bulldozer, tamper-scraper (single engine, up to 100 h.p. flywheel and 
similar types, up to and including D-5 and  similar types), tugger hoist operator(1 drum), Ultra  
High Pressure Waterjet Cutting Tool System Operator, Vaccum Blasting Machine operator, 
Welder-General. 
 
  GROUP 7:Welder-General(Multi-Shift).   
 
  GROUP 8: Asphalt or concrete spreading operator (tamping or finishing), asphalt paving 
machine operator (Barber Greene or  similar type-1 screedman required), Asphalt-rubber 
distributor operator, backhoe operator (up to and including 3/4yd.), small Ford, Case or similar, 
cast-in-place pipe laying machine operator, combination mixer and compressor operator (gunite 
work), compactor operator (self-propelled), concrete mixer operator (paving), crushing plant 
operator, drill doctor, drilling machine operator, bucket or auger types (Caldwell 150  bucket or  
similar types-Watson 1500, 2000, 2500 auger or  similar types-Texoma 700, 800 auger or similar 
types-drilling depth of 60' maximum), elevating grader operator, grade checker, gradall operator, 
grouting machine operator, heavy-duty repairman, Heavy Equipment Robotics Operator, 
kalamazoo ballast regulator or similar type, Kolman belt loader and similar type, Le Tourneau 
blob compactor or similar type, loader operator (Athey, Euclid,Sierra and similar), Master 
Environmental Maintenance Mechanic, Pneumatic concrete placing machine operator (Hackley-
Presswell or similar type), pumpcrete gun operator, rotary drill operator(excluding caison type), 
Rubber-tired earth-moving equipment operator (single engine, Caterpillar, Euclid, Athey Wagon,  
and similar types with any and all attachments over 25 yds. and up to and including 50 cu. yds. 
struck), rubber-tired earth-moving equipment operator (multiple engine up to and  including 25 
yds. struck), rubber-tired scraper operator (self-loading paddle wheel type-John Deere,1040 and  
similar single unit),self-propelled curb and gutter machine operator, skipload operator (crawler 
and wheel type over 1-1/2 yds. up to and including 6-1/2 yds.), Soil Remediation Plant Operator 
(C.M.I. Enviro Tech Thermal or Similar Types)(Oiler Required Group 2), surface heaters and  
planer operator, tractor compressor drill combination operator, tractor operator (any type larger 
than D-5-100 flywheel h.p. and over, or similar-bulldozer, tamper, scraper and push tractor 
single engine), tractor operator (boom attachments), traveling pipe  wrapping, cleaning and  
bending machine operator, trenching machine operator (over 6 ft. depth capacity, oiler 
required),Ultra High Pressure WaterJet Cutting Tool System Mechanic.   
 
GROUP 9:Heavy duty repairman.   
 
  GROUP 10: Drilling machine operator,bucket or auger types (Caldwell 200 B bucket or similar 
types-Watson 3000 or 5000 auger or similar types-Texoma 900 auger or similar types-drilling 
depth of 105' maximum), dual drum mixer, Heavy Duty Repairman-welder Combination, 
monorail  locomotive operator (diesel, gas or electric), motor patrol-blade operator (single 
engine), multiple engine tractor operator (Euclid and similar type-except Quad 9 cat.) rubber-
tired  earth-moving equipment operator (single engine, over 50 yds. struck), rubber-tired earth-
moving equipment operator (multiple engine, Euclid, Caterpillar and similar over 25 yds. and up 
to 50 yds.), tower crane repair person, tractor loader operator (crawler and wheel type over 6-1/2 
yds.), Welder-Certified, Woods mixer operator (and similar pugmill equipment). 
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  GROUP 11: Dynamic compactor LDC350 (or similar types-two operators required), Heavy 
Duty Repairman Welder Combination, welder-certified. 
 
  GROUP 12: Auto grader operator, automatic slip form operator,drilling machine operator, 
bucket or auger types (Caldwell, auger 20 CA or similar types-Watson auger 6000 or similar 
types-drilling depth of 175' maximum),hoe ram or similar with compressor, mass excavator 
operator, mechanical finishing  machine operator, mobile form traveler operator, motor patrol  
operator (multi-engine), pipe mobile machine operator, rubber-tired earth-moving equipment 
operator (multiple engine, Euclid, Caterpillar and similar type, over 50 cu. yds. struck), rubber-
tired self-loading scraper operator (paddle-wheel-auger type self-loading-two (2) or more 
units),Vermeer Rock Trencher (or similar type). 
 
  GROUP 13: Rubber-tired earth-moving equipment operator operating equipment with push-
pull system (single engine,up to and including 25 yds. struck). 
 
  GROUP 14: Canal liner operator, canal trimmer operator, remote-control earth-moving 
equipment operator, wheel excavator operator.   
 
  GROUP 15: Rubber-tired earth-moving equipment operator, operating equipment with push-
pull system (single engine, Caterpillar, Euclid, Athey Wagon and similar types with any and all 
attachments over 25 yds. and up to and including 50 yds. struck), rubber-tired earth-moving 
equipment operator, operating  equipment with push-pull system (multiple engine-up to and 
including 25 yds. struck). 
 
  GROUP 16: Rubber-tired earth-moving equipment operator, operating equipment with push-
pull system (single engine, over 50 yds. struck), rubber-tired earth-moving equipment operator, 
operating equipment with push-pull system (multiple engine, Euclid, Caterpillar and similar, 
over 25 yds. and up to 50 yds. struck).   
 
  GROUP 17: Rubber-tired earth-moving equipment operator, operating equipment with push-
pull system (multiple engine, Euclid, Caterpillar and similar, over 50 cu. yds. struck), tandem  
tractor operator (operating crawler type tractors in tandem-Quad 9 and similar type).   
 
  GROUP 18: Rubber-tired earth-moving equipment operator, operating in tandem 
(scrapers,belly dumps and similar types in any combination, excluding compaction units-single 
engine, up to  and including 25 yds. struck).   
 
GROUP 19: Rotex concrete belt operator (or similar types), rubber-tired earth-moving 
equipment operator, operating in tandem (scrapers, belly dumps and similar types in any 
combination, including compaction units-single engine, Caterpillar, Euclid, Athey Wagon and 
similar types with any and all attachments over 25 yds. and up to and including 50 cu. yds. 
struck), rubber-tired earth-moving equipment operator, operating in tandem (scrapers, belly 
dumps and similar types in any combination, excluding compaction units-multiple engine, up to 
and including 25 yds. struck). 
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GROUP 20: Rubber-tired earth-moving equipment operator, operating in tandem (scrapers,belly 
dumps and similar types in any combination, excluding compaction units-single engine, over 50 
yds. struck), rubber-tired earth moving equipment operator, operating in tandem (scrapers, belly 
dumps and similar types in any combination, excluding compaction units-multiple engine, 
euclid, caterpillar and similar over 25 yds. and up to 50 yds. struck).   
 
  GROUP 21: Rubber-tired earth-moving equipment operator, operating in tandem (scrapers, 
belly dumps and similar types in any combination, excluding compaction units-multiple engine, 
Euclid, Caterpillar and similar type, over 50 cu. yds. struck).   
 
  GROUP 22: Rubber-tired earth-moving equipment operator, operating equipment with the 
tandem push-pull system (single engine, up to and including 25 yds. struck).   
 
  GROUP 23: Rubber-tired earth-moving equipment operator, operating equipment with the 
tandem push-pull system (single engine, Caterpillar, Euclid, Athey Wagon and similar types with 
any and all attachments over 25 yds. and up to and including 50 yds. struck), rubber-tired earth-
moving equipment operator, operating with the tandem push-pull system (multiple engine, up to 
and including 25 yds. struck).   
 
  GROUP 24: Rubber-tired earth-moving equipment operator, operating equipment with the 
tandem push-pull system (single engine, over 50 yds. struck), rubber-tired earth-moving 
equipment operator, operating equipment with the tandem push-pull system (multiple engine,  
Euclid, Caterpillar and similar, over 25 yds. and up to 50 yds. struck). 
 
GROUP 25: Concrete pump operator-truck mounted (oiler required when boom over 105' or 36 
meters), rubber-tired earth-moving equipment operator, operating equipment with the tandem  
push-pull system (multiple engine, Euclid, Caterpillar and similar type, over 50 cu. yds. struck). 
 
  CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS: 
   
  GROUP 1: Engineer oiler; Fork lift operator (under 5 tons capacity) 
 
  GROUP 2: Truck crane oiler     
 
  GROUP 3: A-frame or winch truck operator; Ross carrier operator (jobsite) 
 
  GROUP 4: Bridge-type unloader and turntable operator; Helicopter hoist operator 
 
  GROUP 5: Stinger crane (Austin-Western or similar type); Tugger hoist operator (1 drum) 
 
  GROUP 6: Bridge crane operator; Cretor crane operator; Fork lift operator (over 5 tons); Hoist 
operator (Chicago boom and similar type); Lift mobile operator; Lift slab machine operator 
(Vagtborg and similar types); Material hoist operator; Shovel, backhoe, dragline, clamshell 
operator (over 3/4 yd. and up to 5 cu. yds. mrc); Tugger hoist operator 
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  GROUP 7: Pedestal crane operator; Shovel, backhoe, dragline, clamshell operator (over 5 cu. 
yds. mrc); Tower crane repair; Tugger hoist operator (3 drum) 
 
  GROUP 8: Crane operator (up to and including 25 ton capacity); Crawler transporter operator; 
Derrick barge operator (up to and including 25 ton capacity); Hoist operator, stiff legs, Guy 
derrick or similar type (up to and including 25 ton capacity); Shovel, backhoe, dragline, 
clamshell operator (over 7 cu. yds. mrc) 
 
  GROUP 9: Crane operator (over 25 tons and up to and including 50 tons mrc); Derrick barge 
operator (over 25 tons up to and including 50 tons mrc); Highline cableway operator; Hoist 
operator, stiff legs, Guy derrick or similar type (over 25 tons up to and including 50 tons mrc); 
K-crane operator; Polar crane operator; Tower crane operator 
 
  GROUP 10: Crane operator (over 50 tons and up to and including 100 tons mrc); Derrick barge 
operator (over 50 tons up to and including 100 tons mrc); Hoist operator, stiff legs, Guy derrick 
or similar type (over 50 tons up to and including 100 tons mrc) 
 
  GROUP 11: Crane operator (over 100 tons and up to and including 200 tons mrc); Derrick 
barge operator (over 100 tons up to and including 200 tons mrc); Hoist operator, stiff legs, Guy 
derrick or similar type (over 100 tons up to and including 200 tons mrc); Mobile tower crane  
operator (over 100 tons up to and including 200 tons mrc) 
 
  GROUP 12: Crane operator (over 200 tons up to and including 300 tons mrc); Derrick barge 
operator (over 200 tons up to and including 300 tons mrc); Hoist operator, stiff legs, Guy derrick 
or similar type (over 200 tons, up to and including 300 tons mrc); Mobile tower crane operator 
(over 200 tons, up to and including 300 tons mrc) 
 
  GROUP 13: Crane operator (over 300 tons); Derrick barge operator (over 300 tons); Helicopter 
pilot; Hoist operator, stiff legs, Guy derrick or similar type (over 300 tons); Mobile tower crane 
operator (over 300 tons) 
 
TUNNEL CLASSIFICATIONS     
 
  GROUP 1: Skiploader (wheel type up to 3/4 yd. without attachment) 
 
  GROUP 2: Power-driven jumbo form setter operator     
 
  GROUP 3: Dinkey locomotive or motorman (up to and including 10 tons) 
 
  GROUP 4: Bit sharpener; Equipment greaser (grease truck); Slip form pump operator (power-
driven hydraulic lifting device for concrete forms); Tugger hoist operator (1 drum); Tunnel 
locomotive operator (over 10 and up to and including 30 tons); Welder-general 
 



 G-11 REVISED 08/27/2004 

 

  GROUP 5: Backhoe operator (up to and including 3/4 yd.); Small Ford, Case or similar; Drill 
doctor; Grouting machine operator; Heading shield operator; Heavy-duty repairperson; Loader 
operator (Athey, Euclid, Sierra and similar types); Mucking machine operator (1/4 yd., rubber-
tired, rail or track type); Pneumatic concrete placing machine operator (Hackley-Presswell or 
similar type); Pneumatic heading shield (tunnel); Pumpcrete gun operator; Tractor compressor 
drill combination operator; Tugger hoist operator (2 drum); Tunnel locomotive operator (over 30 
tons) 
 
GROUP 6: Heavy duty repairman-welder combination     
 
GROUP 7: Tunnel mole boring machine operator 
---------------------------------------------------------------- 
ENGI9993-003 01/01/2004 
CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON, 
MINERAL, PERSHING, STOREY, WASHOE, WHITE PINE AND CARSON CITY 
 
 Rates          Fringes 
  Power Equipment Operators -  Piledrivers: 
     Group 1..................... $ 36.39            14.60 
     Group 2..................... $ 34.85            14.60 
     Group 3..................... $ 33.40            14.60 
     Group 4..................... $ 31.89            14.60 
     Group 5..................... $ 29.67            14.60 
     Group 6..................... $ 27.75            14.60 
 
  Power equipment operators - steel erection: 
     Group  1.................... $ 36.92            14.60 
     Group  1a................... $ 30.75            14.60 
     Group  1b................... $ 28.79            14.60 
     Group  2.................... $ 35.41            14.60 
     Group  2a................... $ 30.50            14.60 
     Group  2b................... $ 28.58            14.60 
     Group  3.................... $ 34.17            14.60 
     Group  3a................... $ 30.28            14.60 
     Group  3b................... $ 28.36            14.60 
     Group  3c................... $ 29.95            14.60 
     Group  4.................... $ 32.44            14.60 
     Group  5.................... $ 31.34            14.60 
  Power equipment operators: (Except Piledriving and Steel Erection) 
     Group  1.................... $ 21.62            14.60 
     Group  1A................... $ 24.38            14.60 
     Group  2.................... $ 24.91            14.60 
     Group  3.................... $ 25.18            14.60 
     Group  4.................... $ 25.92            14.60 
     Group  6.................... $ 26.39            14.60 
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     Group  7.................... $ 26.64            14.60 
     Group  8.................... $ 27.23            14.60 
     Group  9.................... $ 27.55            14.60 
     Group 10.................... $ 27.90            14.60 
     Group 10a................... $ 28.09            14.60 
     Group 11.................... $ 28.33            14.60 
     Group 11a................... $ 29.97            14.60 
     GROUP 11b:.................. $ 30.78            14.60 
 
  AREA 1: 
 
  POWER EQUIPMENT OPERATOR CLASSIFICATIONS CHURCHILL, DOUGLAS, 
ELKO, EUREKA, HUMBOLDT, LANDER, LYON, MINERAL, PERSHING, STOREY, 
WASHOE, WHITE PINE, CARSON CITY 
 
(EXCLUDING PILEDRIVING AND STEEL ERECTION)   
 
  GROUP  1: Engineer Assistant   
 
  GROUP  1a: Oiler; Partsman (heavy duty repair shop parts room when needed); Heavy duty 
repairman helper 
 
  GROUP 2: Compressor Operator; Material Loader and/or Conveyor Operator (handling 
building materials); Pump Operator 
 
  GROUP  3: Bobcat or similar loader (1/4 cu. yd. or less); Concrete Curing Machines (streets, 
highways, airports, canals); Conveyor belt operator(tunnel); Forklift (under 20 ft.); Engineer 
Generating plant (500 K.W.); Mixer box operator (concrete plant); Motorman; Rodman/ 
Chainman; Rotomist Operator; Oiler (truck crane) 
 
  GROUP  4: Concrete mixer, skip type; Dinky; Forklift (20' and over) or Lumber stacker; Ross 
Carrier;  Skip Loader (under 1 cu. yd); Tie Spacer. 
 
  GROUP  5: Concrete mixer (over 1 cu. yd); concrete pumps or pumpcrete guns; Elevator and 
material Hoist (1 drum); Groundman for Asphalt Milling and similar. 
 
  GROUP  6: Auger type drilling equipment up to and including 30 ft. depth digging capacity 
m.r.c.; Boom Truck or Dual Purpose "A" Frame Truck; B.L.H. Lima road pactor or similar; Chip 
box spreader (flaherty type or similar); Concrete batch plant (wet or dry); Concrete saws 
(highways, streets, airports, canals); Locomotive (over 30 tons); Lubrication and service engineer 
(mobile & grease rack); Maginnis international full slab vibrator (airports, highways, canals, 
warehouses); Mechanical finishers (concrete)(clary, Johnson, Bidwell Bridge Deck or similar 
types); Mechanical Burn, Curb and/or Curb and Gutter Machine (concrete or asphalt); Pavement 
breaker,truck mounted, with compressor combination; Pavement breaker or tamper (with or 
without compressor (combination); Power Jumbo (setting slip-forms, etc. in tunnels); Roller 
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(except asphalt); Self-propelled tape machine; Self-propelled compactor (single engine); Self-
propelled power sweeper; slip form pump (power-driven by hydraulic, electric, air, gas, etc. 
lifting device for concrete forms); Small Rubber-tired Tractors; Snooper Crane, Paxton-Mitchell 
or similar; Stationary Pipe Wrapping, Cleaning and Bending Machine Operator. 
 
  GROUP  7: Auger type drilling equipment over 30 ft. depth digging capacity m.r.c.; 
Compressor (over 2); Concrete conveyor or concrete pump, truck equipment mounted (boom  
length to apply); Concrete conveyor, building site; Drilling and boring Machinery, vertical and 
horizontal (not to apply to waterliners, wagon drills or jackhammers); Crusher Plant Engineer; 
Generators; Kolman Loader; Material Hoist (2 or more drums); Mechanical finishers or spreader 
machine (asphalt, Barber-Greene and similar); (Screedman required); Mine or shaft hoist; Pipe 
bending machines (pipelines only); Pipe cleaning machines (tractor propelled and supported); 
Pipe wrapping machines (tractor propelled and supported); Portable crushing and screening 
plants; Post driller and/or driver; Pumps (over 2); Roller operator (asphalt); Screedman (except 
asphaltic or concrete paving; Screedman (Barber-Green and similar)(Aspaltic or concrete  
paving); Self-propelled boom-type lifting device (center amount) (on 10 ton capacity or less); 
Slusher; Soil tester (certified); Soils and material tester; Surface heater and planer; Trenching 
machine (maxiumum digging capacity 3 feet depth); Truck type loader; Welding machines 
(gasoline or diesel). 
 
  GROUP  8: Asphalt plant Engineer; Asphalt milling machine; Cast-in-place pipe laying 
machine; Combination slusher and motor operator; Concrete batch plant (multiple units); Dozer 
Operator; Drill doctor; Elevating grader; Gradesetter, Grade checker; Grooving and grinding 
machine (highway); Ken-seal; Loader (up to and including 2 1/2 cu. yds.); Mechanical trench 
shield; Mixermobile; Push cats; Road oil mixing machine (wood-mixer and other similar  
pugmill equipment); Rubber-tired earth-moving equipment (up to and including 35 cu. yds. 
"struck" M.R.C. Euclid, T-pulls, DW's 10, 20, 21, and similar); Self-propelled compactor with 
dozer; Hyster 450 or cat 825 or similar; Sheepfoot; Small tractor (with boom); Soil stabilizer (P 
& H or equal); Timber skidder (rubber-tired and/or similar equipment); Tractor-drawn scraper; 
Tractor; Tractor- mounted compressor drill combination; Trenching machine (over 3 feet depth); 
Tri-batch paver; Tunnel badger or tunnel boring machine; Tunnel mole boring machine; Vermeer 
T-600b rock cutter. 
 
  GROUP  9: Chicago boom; Combination backhoe and loader (up to and including 3/8 yard); 
Combination mixer and compressor (gunite); Lull hi-lift (20 feet or over); Mucking machine;  
Sub-grader (gurries or other types); Tractor (with boom) (D6 or larger); Track-laying-type 
earthmoving machine (single engine with tandem scrapers). 
 
  GROUP 10: Boom-type backfillng machine; Bridge crane; Carylift or similar; Chemical 
grouting machine; Derricks (two (2) Group 10 operators required when swing engine remote 
from hoist); Derrick barges (except excavation work); Euclid loader and similar types; Heavy-
Duty rotary drill rigs; Lift-slab (vagtborg and similar types); Loader (over 2 1/2 cu yds. up to and  
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including 4 cu. yds); Locomotive (over 100 tons) ( single or multiple units); Multiple-Engine 
earth-moving machines (euclid, dozers, etc.); Pre-stress wire-wrapping machine; Rubber-tried 
scraper, self-loading; Single-engine scraper (over 35 cu. yds); Shuttle car (reclaim station); Train 
loading station; Trenching machine multi-engine with sloping attachment (jefco or similar); 
Vacuum cooling plant; Whirley crane (up to and including 25 tons). 
 
  GROUP 10a: Backhoe (up to and including 1 cu. yd hydraulic); Backhoe (up to and including 1 
cu. yd. cable); CMI dual lane auto-grader SP30 or similar; Cranes (not over twenty five (25) tons 
(hammerhead and gantry); Finish Blade; Gradalls (up to and in- cluding 1 cu. yd); Motor patrol;  
Power shovels, Clamshells, Draglines, Cranes (up to and including 1 cu. yd.); Rubber-tried 
scraper, self-loading (twin-engine); Self-propelled boom-type lifting device (center mount) (over 
10 tons up to and including 25 tons). 
 
  GROUP 11: Automatic asphalt or concrete slip-form paver; Automatic railroad car dumper; 
Canal trimmer; Cary lift, campbell or similar; Cranes (over 25 tons); Euclid loader when 
controled from the pullcat; Highline cableway operator; Loader (over 4 cu yds. up to and 
including 12 cu. yds.); Multi-Engine earthmoving equipment (up to and including 75 cu. yds. 
"struck M.R.C);  Multi ple Engine Scrapers (when used to push pull); Power shovels, Clam-
shells, Draglines, Backhoes, Gradealls (over 1 cu. yd. and up to and including 7 cu. yds. 
M.R.C.); Self-propelled Boom type lifting device (over 25 tons M.R.C.); Self-propelled 
Compactor (with multiplepropulsion power units); Single-engine rubber-tried earthmoving 
machine (with tandem scraper); Slip-form paver (concrete or asphalt)(one (1) Operator and two 
(2) screedman); Tandem cats and scrapers; Tower crane mobile (including rail-mounted); Truck-
mounted hydraulic crane when remote-control equipped (over 10 tons up to and including 25 
tons); Universal Liebher and tower cranes (and similar types)(in the erection, dismantling and 
moving of equipment there shall be an additional operating engineer at group 8 rates); Wheel 
excavator (up to and including 750 cu. yds. per hour); Whirley cranes (over 25 tons). 
 
  GROUP 11a: Band wagons (in conjuction with wheel excavators); Operator of helicopter 
(when used in construction work); Loaders (over 12 cu. yds.); Multi-engine earthmoving  
equipment (over 75 cu. yds. "struck" M.R.C.); Power shovels, Clamshells, Draglines, Backhoes 
and Gradalls (over 7 cu. yds. M.R.C.); Remote-controlled Earthmoving equipment; Wheel 
excavator (over 750 cu. yds. per hour)(two (2) Group 11A operators required). 
 
  GROUP 11b: Holland loader or similar or loader (over 18 cu. yds) 
                            
  PILEDRIVING CLASSIFICATIONS GROUP 
 
  GROUP 1: Derrick barge pedestal mounted over 100 tons; Clam-shells over 7 cu. yds.; Self 
propelled boom type lifting device over 100 tons; Truck crane or crawler, land or barge mounted 
over 100 tons; 
 
  GROUP  2: Derrick barge pedestal mounted 45 tons up to and including 100 tons; Clamshells 
up to and including 7 cu. yds; Self propelled boom type lifting device over 45 tons; Truck crane 
or crawler, land or barge mounted over 45 tons up to and including 100 tons. 
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  GROUP  3: Derrick barge pedestal mounted under 45 tons; self propelled boom type lifting 
device 45 tons and under; Skid/Scow Piledriver, any tonnage; (any assistance required shall be 
by an employee covered by this agreement); Truck crane or crawler, land or barge mounted 45 
tons and under. 
   
  GROUP 4: Forklift, 10 tons and over  
   
  GROUP 5: Deck engineer   
   
  GROUP 6: Deckhand, Fireman                  
 
STEEL ERECTORS AND FABRICATORS GROUP   
 
  GROUP 1: Cranes, over 100 tons; Derrick over 100 tons, Self-propelled boom type lifting 
devices over 100 tons. 
 
  GROUP 1a: Truck crane oiler 
 
  GROUP 1b: Oiler     
 
  GROUP  2: Cranes, over 45 tons up to and including 100 tons; Derrick 100 tons and under, 
Self-propelled boom type lifting device, over 45 tons; Tower Crane. 
 
  GROUP 2a: Truck crane oiler.   
 
  GROUP 2b: Oiler   
 
  GROUP  3: Cranes, 45 tons and under; Self propelled boom type lifting device, 45 tons and 
under 
 
  GROUP 3a: Truck crane oiler  
 
  GROUP 3b: Hydraulic  
 
  GROUP 3c: Oiler   
 
  GROUP  4: Chicago boom; Forklift, 10 tons and over; Heavy Duty Repairman/Welder. 
 
  GROUP  5: Boom cat                  
 
AREA DEFININITIONS AND PAY RATES   
 
  AREA 1:  ALL AREA FALLING WITHIN 50 ROAD MILES OF EITHER THE CARSON 
CITY COURTHOUSE OR THE WASHOE COUNTY COURHOUSE SHALL BE 
CONSIDERED FREE AREA. 
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  AREA 2:  ALL WORK FALLING BETWEEN 50 AND 150 ROAD MILES OF THE 
WASHOE COUNTY COURTHOUSE SHALL BE COMPUTED AT AN ADDITIONAL $2.00 
PER HOUR ABOVE THE BASE RATE. 
 
  AREA 3:  ALL WORK FALLING BETWEEN 150 AND 300 ROAD MILES OF THE 
WASHOE COUNTY COURTHOUSE SHALL BE COMPUTED AT AN ADDITIONAL $3.00 
PER HOUR ABOVE THE BASE RATE. 
 
  AREA 4:  ANY WORK PERFORMED IN EXCESS OF 300 ROAD MILES OF THE 
WASHOE COURTHOUSE SHALL BE COMPUTED AT AN ADDITIONAL $4.00 PER 
HOUR ABOVE THE BASE RATE. 
---------------------------------------------------------------- 
ENGI9993-006 07/01/1997 
CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON, MINERAL, 
PERSHING, STOREY, WASHOE, WHITE PINE AND CARSON CITY 
 Rates          Fringes 
  Hydraulic Suction & Clamshell & Dipper Dredge 
     GROUP 1: 
      Area 1..................... $ 31.04            11.89 
      Area 2..................... $ 33.04            11.89 
     GROUP 2: 
      Area 1..................... $ 26.08            11.89 
      Area 2..................... $ 28.08            11.89 
     GROUP 3: 
      Area 1..................... $ 24.96            11.89 
      Area 2..................... $ 26.96            11.89 
 
DREDGING CLASSIFICATIONS    
 
  GROUP 1:  Day Mate(Captain); Leverman/Operator   
 
  GROUP 2:  Booster Pump Operator, Deck Engineer, Deck Mate, Dredge Dozer; Dredge 
Tender; Heavy Duty Repairman; Watch Engineer; Winchman 
 
  GROUP 3:  Bargeman; Deckhand; Fireman; Leveehand; Oiler 
   
 AREA DEFININITIONS   
 
  AREA 1:  ALL AREA FALLING WITHIN 50 ROAD MILES OF EITHER THE CARSON 
CITY COURTHOUSE OR THE WASHOE COUNTY COURHOUSE SHALL BE 
CONSIDERED FREE AREA. 
 
  AREA 2:  ALL WORK FALLING BETWEEN 50 AND 150 ROAD MILES OF THE 
WASHOE  COUNTY COURTHOUSE. 
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  AREA 3:  ALL WORK FALLING BETWEEN 150 AND 300 ROAD MILES OF THE 
WASHOE COUNTY COURTHOUSE. 
 
  AREA 4:  ANY WORK PERFORMED IN EXCESS OF 300 ROAD MILES OF THE 
WASHOE  COURTHOUSE. 
---------------------------------------------------------------- 
IRON0027-009 07/01/2001 
ELKO, EUREKA, AND WHITE PINE COUNTIES 
 
 Rates          Fringes 
  Ironworkers: 
     Fence Erectors: Machinery Movers Ornamental:  
Reinforcing: Rigger Structural.................. $ 25.19           14.575 
---------------------------------------------------------------- 
IRON0155-001 07/01/2003 
CHURCHILL, CLARK, DOUGLAS, ESMERALDA, HUMBOLDT, LANDER, LINCOLN, 
LYON, MINERAL, NYE, PERSHING, STOREY, WASHOE, AND WHITE PINE COUNTIES 
 
 Rates          Fringes 
  Ironworkers: 
     FENCE ERECTORS (Excluding Clark County)............... $ 26.42            13.20 
     STRUCTURAL, ORNAMENTAL AND REINFORCING.............. $ 27.31            13.20 
---------------------------------------------------------------- 
LABO0169-003 10/01/2003 
CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON, MINERAL, 
PERSHING, STOREY, WASHOE, WHITE PINE, CARSON CITY 
 
 Rates          Fringes 
  Laborers: 
     Group 1..................... $ 19.55             5.92 
     Group 1-A................... $ 16.68             5.92 
     Group 2..................... $ 19.65             5.92 
     Group 3..................... $ 19.80             5.92 
     Group 4..................... $ 20.05             5.92 
     Group 5..................... $ 20.35             5.92 
     Group 6..................... $ 20.35             5.92 
     Group 7..................... $ 20.05             5.92 
     Group 8..................... $ 19.70             5.92 
     Group 9..................... $ 14.39             5.92 
 
From the Washoe County Courthouse: 
 50 Miles to 150 Miles - add $1.50 per hour to wage rates.  
150 Miles to 300 Miles - add $2.00 per hour to wage rates. 
Over 300 Miles - add $3.00 per hour to wage rates. 
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CLASSIFICATIONS 
 
  GROUP 1: All cleanup work of debris, grounds and building including windows and tile; dump 
or spotter (other than asphalt); general laborers; limber, brushloader and piler. 
 
  GROUP 1-A: Flagmen. 
 
  GROUP 2: Choker setter or rigger (clearing work only); Pittsburgh chipper and similar type 
brush shredders; concrete worker (wet or dry) all concrete work not listed in Group 3; crusher or 
grizzle tender; Guinea chaser (stake); panel forms (wood or metal) handling, cleaning and 
stripping of; loading and unloading of all rods and materials for reinforcing concrete; railroad 
track (builders); sloper; semi-skilled wrecker (salvaging of building materials other than those 
listed in Group 3). 
 
  GROUP 3: Asphalt workers (ironers, shoveler, cutting machine); buggymobile; chainsaw, 
faller, logloader and bucker; compactor (all types); concrete mixer, under 1/2 yd.; concrete pan 
work (breadpan type) (handling, cleaning, stripping); concrete saw, chipping, grinding, sanding,  
vibrator; cribbing, shoring, lagging, trench jacking, hand-guided lagging hammer; curbing or 
divider machine; curb setter (precast or cut); Ditching machine (hand-guided); driller's tender, 
chuck tender; form raiser, slip forms; grouting of concrete walls, windows and door jams; 
headerboard; jackhammer, pavement breaker, air spade; mastic worker (wet or dry); pipe 
wrapper, kettle, pot, and workers applying asphalt, Creosote and similar type materials; all power 
tools (air, gas or electric); post driver; riprap stonepaver and rock slinger, including placing of 
sack concrete, wet or dry; roto tiller; rigging and signaling in connection with laborers work, 
sandblaster, pot men; vibrascreed; skilled wrecker (removing and salvaging of sash windows, 
doors, plumbing and electrical; fixtures). 
 
  GROUP 4: Burning and welding in connection with laborers' work; joy drill model TWM-2A, 
gardener denver model DN 143 and similar type drills; track drillers, diamond core drillers, 
wagon drillers, mechanical drillers on multiple units; high scalers; concrete pump; heavy duty 
vibrator with stinger 5" diameter or over; pipelayer, caulker and bander; pipelayer - waterline, 
sewerline, gasline, conduit; asphalt rakers. 
 
  GROUP 5: Blaster and powder, all work of loading, placing and blasting of all powder and 
explosive of any type, regardless of method used used for such loading and placing; asbestos 
removal; lead abatement, hazardous waste and material removal. 
 
GROUP 6: Nozzlemen, Rodman. 
 
GROUP 7:  Gunmen, Materialmen. 
 
GROUP 8: Reboundmen. 
 
GROUP 9: Landscaper. 
---------------------------------------------------------------- 
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LABO0872-003 07/01/2002 
CLARK, ESMERALDA, AND LINCOLN COUNTIES; NYE COUNTY (South half, including 
Highway #6) 
 
 Rates          Fringes 
  Laborers: 
     Group 1..................... $ 19.76            12.95 
     Group 2..................... $ 19.97            12.95 
     Group 3..................... $ 20.07            12.95 
     Group 4..................... $ 20.16            12.95 
     Group 5..................... $ 20.26            12.95 
     Group 6..................... $ 20.07            12.95 
     Group 7..................... $ 17.26            12.95 
 
  30-50 Miles From City Hall, Las Vegas $1.50 above the base rate. 
  50-70 Miles From City Hall, Las Vegas $2.50 above the base rate. 
  Over 70 Miles From City Hall, Las Vegas $3.00 above the base rate. 
Laughlin Area $2.25 above the base rate.                       
 
LABORER CLASSIFICATIONS:    
 
  Group 1: Dry Packing of concrete and filling of form-bolt holes; fine grader, highway and street 
paving, airport runaways and similar type heavy construction; gas and oil pipeline laborer; 
guinea chaser; laborer, general; construction or demolition laborer; packing rod steel and pans; 
laborers; temporary water lines (portable type); landscape gardener and nursery worker (must 
have knowledge of plant materials and how to plant them lay out plant arrangements to-follow 
the landscape plan); tarman and mortarman; kettleman; potman and worker applying asphalt  
lay-kold creosote, lime and similar type materials ("applying" means applying, dipping, brushing 
or handling of such materials for pipe wrapping and waterproofing); underground laborer, 
including caisson bellowers; window cleaner; scafford erector - (excludes tenders); fence 
erector-chain link; mortarless, barrier wall and/or retaining walls; mechanical stabilized earth 
wall; landscape decorative rock installer-ponds, water fall etc.; material handler- (incidental to 
trade). 
 
  Group 2: Asphalt raker, ironer, spreader, Luteman, buggymobile man; cement dumper (on 1 
yard or larger mixers and handling bulk cement); cesspool digger and installer; chucktender 
(except tunnels); concrete core cutter; concrete curer, impervious membrane and oiler of all  
materials; concrete saw, excluding tractor type, cutting, scoring old or new concrete; gas and oil 
pipeline wrapper, pot tender and form; making and caulking of all non metallic pipe joints; 
operators and tenders of pneumatic and electric tools, vibrating machines, hand-propelled  
trenching machines, impact wrench, multiplate and similar mechanical tools not separately 
classified herein; operator of cement grinding machine; riprap stonepaver; roto-scraper; 
sandblaster (pot tender); scaler; septic tank digger and installer; tank scaler and cleaner; tree 
climber, faller, chain saw operator, pittsburgh chipper and similar type brush shredders. 
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  Group 3:  Cutting torch operator; gas and oil pipeline wrapper; gas and oil pipeline laborer, 
certified; jackhammer and/or pavement breaker, laying of all non-metallic pipe, including 
landscape sprinklers, sewerpipe, drain pipe, and underground tile; mudcutter; concrete vibrator, 
all sizes;  rock slinger; scaler (using Bos'n chair or safety belt or power tools); forklift (incidental 
to trade) a journeyman shall hold OSHA certification at time of referral. 
 
  Group 4:  Cribber or shorer, lagging, sheeting, trenching bracing hand guided lagging hammer; 
head rock slinger; powder-blaster, all work of loading holes, placing and blasting of all powder 
and explosives of whatever type, regardless of method used for such loading and placing; 
sandblaster (nozzle operator); steel headerboard. 
 
  Group 5:  Driller (core, diamond or wagon); joy driller model TW-M-2a, Gardener-Denver 
Model DH 143 and similar type drills (in accordance with memorandum of understanding 
between laborers and operating engineers dated Miami, Florida, February 3, 1954); Gas and oil 
pipeline fusion; gas and oil pipeline wrappers, 6" pipe and over. 
 
  Group 6: Environmental specialist (asbestos abatement, lead abatement, Hazardous waste 
abatement, petro-chemical abatement, radiation remediation.) 
 
Group 7: Flag and Signal Person. 
---------------------------------------------------------------- 
LABO0872-006 07/01/2002 
CLARK, ESMERALDA, AND LINCOLN COUNTIES; NYE COUNTY (South half, including 
Highway #6) 
 
 Rates          Fringes 
  Laborers: 
     Group 1..................... $ 21.50            12.95 
     Group 2..................... $ 21.00            12.95 
     Group 3..................... $ 20.75            12.95 
     Group 4..................... $ 21.36            12.95 
     Group 5..................... $ 21.00            12.95 
 
  30-50 Miles From City Hall, Las Vegas $1.50 above the base rate. 
  50-70 Miles From City Hall, Las Vegas $2.50 above the base rate. 
  Over 70 Miles From City Hall, Las Vegas $3.00 above the base rate. 
Laughlin Area $2.25 above the base rate. 
 
  CLASSIFICATIONS 
 
GROUP 1: Shaft, Raise, Stope Miner. 
GROUP 2: Miner - Tunnel (Hardrock). 
GROUP 3: BullGang, Mucker, Trackman. 
GROUP 4: Miner - Welder. 
GROUP 5: Pipe Jacking, Micro-Tunneling, Tunnel Boring Machine. 
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---------------------------------------------------------------- 
PAIN0159-004 07/01/2002 
CLARK, ESMERALDA, LINCOLN AND NYE COUNTIES 
 
 Rates          Fringes 
 
  Painters: 
     Brush, Roller, Paperhangers, Spray, Sandblasters, Pot Tender,  
Nozzleman, Tapers, Marbleizing, Metal Leafing Sign Painters, Acid  
Staining, Graining and Buffing..................... $ 27.52             6.26 
     Special Coating............. $ 27.52             6.26 
     Steeplejack................. $ 29.32             6.26 
     Structural Steel Paint and Sandblasting, Buffing Steel. $ 27.92             6.26 
---------------------------------------------------------------- 
PAIN0567-005 10/01/2001 
CARSON CITY, CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, 
LYON, MINERAL, PERSHING, STOREY, WASHOE AND WHITE PINE COUNTIES 
 
 Rates          Fringes 
 
  Painters: 
     Brush and Roller............ $ 20.53             5.06 
     Drywall Taper............... $ 22.08             5.06 
     Special Coatings Application - Spray Steel... $ 21.78             5.06 
     Spray; Paperhangers; and Sandblaster; Special Coatings  
Application-Brush.. $ 21.03             5.06 
     Steeplejack-Taper, over 40 ft. with open space......... $ 23.58             5.06 
     Structural Steel (not to include stairways, tube steel,  
Q-decks & trust joints worked off powered lift in enclosed building);  
Steeplejack Brush/Spray over 40 feet with open space below;  
Special Coatings Application - Spray......... $ 21.53             5.06 
---------------------------------------------------------------- 
PLAS0241-004 10/01/2001 
CHURCHILL, DOUGLAS, ELKO, ESMERALDA, EUREKA, HUMBOLDT, LANDER, 
LYON, MINERAL, PERSHING, STOREY, WASHOE, AND WHITE PINE COUNTIES 
 
 Rates          Fringes 
  Cement Masons: 
     Cement Masons............... $ 17.52             6.23 
     Mastic, magesite and all composition masons.......... $ 17.77             6.23 
---------------------------------------------------------------- 
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PLAS0797-005 07/01/2004 
CLARK, ESMERALDA, LINCOLN AND NYE COUNTIES 
 Rates          Fringes 
  Cement Masons: 
     0 to 30 Miles from City Hall in Las Vegas........... $ 23.28            12.90 
     30 to 50 Miles from City Hall in Las Vegas........... $ 24.78            12.90 
     50 to 70 Miles from City Hall in Las Vegas........... $ 25.78            12.90 
     Over 70 Miles from City Hall in Las Vegas........... $ 25.78            12.90 
---------------------------------------------------------------- 
PLUM0350-005 08/01/2003 
CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON, MINERAL, 
PERSHING, STOREY, WASHOE, WHITE PINE, CARSON CITY COUNTIES, and NYE 
COUNTY (North of Hwy. #6 including the City of Tonopah) 
 
 Rates          Fringes 
 
  Plumbers and Pipefitters....... $ 25.10            11.80 
---------------------------------------------------------------- 
PLUM0525-003 06/01/2003 
CLARK, ESMERALDA AND LINCOLN, COUNTIES; NYE COUNTY (South of Hwy. #6 
including the City of Tonopah) 
 Rates          Fringes 
 
  Plumbers and Pipefitters....... $ 31.51            12.11 
---------------------------------------------------------------- 
ROOF0162-002 06/01/2004 
 
 Rates          Fringes 
  Roofer......................... $ 20.10             5.08 
---------------------------------------------------------------- 
SHEE0026-003 02/01/2004 
CHURCHILL, DOUGLAS, ELKO, EUREKA, HUMBOLDT, LANDER, LYON, MINERAL, 
PERSHING, STOREY, WASHOE, CARSON CITY AND NYE COUNTY (North of the First 
Standard Parallel Line north of the 38th Parallel) 
 Rates          Fringes 
 
  Sheet metal worker............. $ 23.34            11.76 
---------------------------------------------------------------- 
SHEE0088-004 07/01/2002 
CLARK, ESMERALDA, AND LINCOLN COUNTIES; NYE COUNTY (South of the First 
Standard Parallel Line north of the 38th Parallel); WHITE PINE COUNTY 
 Rates          Fringes 
 
  Sheet metal worker............. $ 32.57             9.68 
---------------------------------------------------------------- 
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TEAM0533-001 07/01/2002 
 Rates          Fringes 
 
  Dump Truck Driver 
     Under 4 yards...............  $ 20.32             7.90 
     3 yards & under 25 yards.... $ 20.57             7.90 
     4 yards and under 8 yards... $ 20.54             7.90 
     8 yards & under 18 yards.... $ 20.75             7.90 
     100 yards & over............ $ 24.20             7.90 
     150 yards & under 250 yards. $ 26.20             7.90 
     25 yards & under 60 yards... $ 21.34             7.90 
     250 yards & under 350 yards. $ 29.20             7.90 
     60 yards & under 75 yards... $ 22.78             7.90 
     75 yards & under 100 yards.. $ 23.52             7.90 
     Over 350 yards.............. $ 30.70             7.90 
  Helicopter Pilot 
     Helicopter Pilot (when transporting men or materials).................. $ 34.94             7.90 
  Mechanic 
     Tire Repairman.............. $ 20.75             7.90 
     Truck Repairman............. $ 21.08             7.90 
  Truck Driver - Transit Mix Under 8 yards............... $ 20.75             7.90 
     8 yards & including 12 yards $ 20.86             7.90 
     Over 12 yards............... $ 21.08             7.90 
  Truck drivers: 
     18,000 lbs & over (single unit)....................... $ 20.48             7.90 
     18,000 lbs. & over.......... $ 20.59             7.90 
     Bootman, combination bootman and road oiler...... $ 20.81             7.90 
     Flat Rack (2 or 3 axle unit) $ 18.64             7.90 
     Fuel Man & Fuel Island Man.. $ 20.48             7.90 
     Fuel Truck Driver........... $ 20.48             7.90 
     Heavy Duty Transport (Gooseneck Low Bed)......... $ 20.92             7.90 
     Heavy Duty Transport (High bed)........................ $ 20.92             7.90 
     Lift Jitneys & Fork Lift.... $ 20.59             7.90 
     Oil Tanker With Pup......... $ 21.34             7.90 
     Oil Tanker.................. $ 20.92             7.90 
     Pick-up Truck & Pilot Car (over the road)............. $ 20.43             7.90 
     Pick-up Truck & Pilot Cars (Job Site).................. $ 18.44             7.90 
     Teamsters Warehouse Clerk... $ 20.54             7.90 
     Tiltbed or Flatbed Pull Trailers.................... $ 20.92             7.90 
     Truck Oil and Greaser....... $ 20.48             7.90 
     Up to 18,000 lbs.(single unit)....................... $ 20.37             7.90 
     Winch Truck & "A" Frame Drivers:  Under 18,000 lbs.. $ 20.48             7.90 
  Truckdriver, Water Truck 2,500 gallons & over........ $ 20.75             7.90 
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     DW20's and 21's and other similar cat type, Terra cobra,  
Le Tourneau pulls, Tournerocker, Euclid and similar type equipment  
when pulling Aqua/pak, Water tank trailers and fuel and/or Grease  
Tank trailer or other miscellaneous trailers (except as defined under  
dump trucks)................ $ 21.03             7.90 
     Up to 2,500 gallons......... $ 20.54             7.90 
  Warehouse Spotter.............. $ 20.43             7.90 
 
  AREA 1: All that area falling within fifty (50) road miles of either the Carson City or Washoe 
County Courthouse shall be considerer a free area. 
 
  AREA 2: All work falling between fifty (50) and (150) road miles of the Washoe County 
Courthouse shall be computed at and additional $1.50 per hour. 
 
  AREA 3: All work falling between one hundred and fifty (150) and three hundred (300) road 
miles of the Washoe County Courthouse shall be computed at additional $2.00 per hour. 
 
  AREA 4: Any work performed in excess of three hundred (300) road miles of the Washoe 
County Courthouse shall be computed at $3.00 per hour. 
---------------------------------------------------------------- 
TEAM0631-001 07/01/2003 
CLARK, ESMERALDA, LINCOLN COUNTIES AND NYE COUNTY (South of and 
excluding Highway #6)and White Pine County (South and East of Highway #6) 
 
 Rates          Fringes 
  Truck drivers: 
     GROUP 1:.................... $ 22.56            11.11 
     GROUP 2:.................... $ 22.67            11.11 
     GROUP 3:.................... $ 22.88            11.11 
     GROUP 4:.................... $ 23.06            11.11 
     GROUP 5:.................... $ 23.21            11.11 
     GROUP 6:.................... $ 23.56            11.11 
 
  30-50 Miles from City Hall, Las Vegas add $1.00 above the base rate. 
  50-70 Miles from City Hall, Las Vegas add $2.00 above the base rate. 
  70-80 Miles from City Hall, Las Vegas add $3.00 above the base rate. 
  Over 80 Miles from City Hall, Las Vegas add $3.50 above the base rate. 
Laughlin and Mesquite Areas, add $3.00 above the base rate. 
 
     CLASSIFICATIONS 
 
  GROUP 1: Dump trucks (less than 12 yards water level); trucks (legal payload capacity less 
than 15 tons); water and fuel trucks (under 2500 gallons); pickup driver; service station 
attendant; drivers of busses (on jobsite used for transportation of up to 16 passengers); teamster 
equipment (highest rate for dual craft operation); warehouseman. 
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  GROUP 2: Dump trucks (12 yards but less than 16 yards water level); trucks (legal payload 
capacity between 15 and 20 tons); transit mix trucks (under 3 yds.; dumpcrete trucks (less than 6-
1/2 yds. water level); gas and oil pipeline working truck drivers; including winch truck and all 
sizes of trucks; water and fuel truck drivers (2,500 gallon to 4,000 gallon); truck greaser; drivers 
of busses (on jobsite used for transportation of sixteen (16) passengers); warehouse clerk. 
 
  GROUP 3: Dump trucks (16 yds. up to and including 22 yds. water level); driver of trucks 
(legal payload cap. 20 tons but less than 25 tons); dumpster trucks; drivers of transit-mix trucks 
(3 yds. but less than 6 yds.); dumpcrete trucks (6-1/2 yds. water level and over); fork lift driver;  
ross carrier driver; highway water and fuel drivers (4,001 gallons but less than 6,000 gallons); 
stock room clerk; tireman. 
 
  GROUP 4: Transit-mix trucks (6 yds. or more); dump trucks (over 22 yds. water level); trucks 
(legal payload capacity 25 tons and over); fuel and water trucks (6,000 gallons and over). 
 
  GROUP 5: Drivers of trucks and trailers in combination (six axles or more). 
 
  GROUP 6: All offroad equipment; truck repairmen; transport drivers and drivers of road oil 
spreader trucks DW 10 and DW 20 euclid-type equipment, letourneau pulls, terra cobras and 
similar types of equipment; also PB and similar type trucks when performing work within 
Teamsters' jurisdiction, regardless of types of attachment including power units pulling off- 
highway belly dumps in tandem. 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates listed under the identifier do not 
reflect collectively bargained wage and fringe benefit rates.  Other designations indicate unions 
whose rates have been determined to be prevailing. 
---------------------------------------------------------------- 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on a wage determination matter 
*  a conformance (additional classification and rate) ruling 



 G-26 REVISED 08/27/2004 

 

On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 
Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to 
the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 
Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
   END OF GENERAL DECISION 
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 HOOVER DAM BYPASS 
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Section 104. - CONTROL OF WORK 
 
104.03  Specifications and Drawings.  Delete the text and substitute the following: 
 
FAR Clause 52.236-21 - Specifications and Drawings for Construction is supplemented as follows: 
 
(a)  General.  Prepare drawings as necessary to adequately construct the work.  Drawings include, 
but are not limited to, layouts that show the relative position (vertical and horizontal, as appropriate) 
of work to be performed, fabrication details for manufactured items and assemblies, installation and 
erection procedures, details of post-tensioning and other systems, earthwork operations plans, 
detailed trench and excavation procedures that conform to OSHA requirements, traffic control 
implementation drawings, and methods for performing work near existing structures or other areas to 
be protected.   
 
Limit drawings to a drawing size of 11 inches by 17 inches.  Include an electronic copy of each shop 
drawing in .pdf format.  Include on each drawing and calculation sheet, the project number, name, 
and other identification as shown in the contract. 
 
Furnish 5 sets of cut sheets and supporting calculations for acceptance before performing work 
covered by the drawings.  Furnish one paper copy along with the electronic copy of each shop 
drawing.  Provide all submittals in customary U.S./English units.  If drawings are returned for 
revision, correct and resubmit for acceptance.  Allow 45 calendar days per submission for segmental 
structures and 30 calendar days per submission for all other structures.  Allow 120 calendar days for 
review of submittals for contractor alternative erection methods.  If submittals are incomplete or if 
drawings must be resubmitted, the time for acceptance starts over with receipt of the amended 
submittal.  Obtain prior written approval for changes or deviations from accepted drawings.  For 
submittals received between December 21 and January 1 of each year, time will not be counted 
during this period or counted against the CO's response time. 
 
(b) Specific requirements for concrete and miscellaneous structures.  Drawings will be reviewed 
in the order they are received.  The review time as specified in (a) above is applied separately to each 
drawing submitted.  The CO may request additional specific drawings for unique situations in order 
to clarify layout, construction details, or methodology. 
 

(1) Furnish drawings for the following: 
 

(a) Fabrication drawings for bridge railings and parapets 
(b) Fabrication drawings for pre-stressed members 
(c) Fabrication and installation drawings for expansion joint assemblies 
(d) Fabrication drawings for bearing assemblies 
(e) Construction joint location and concrete deck placement sequences not shown on 

the plans 
(f) Structural steel fabrication drawings 
(g) Utility hangar details 
(h) Detour layouts 
(i) Fabrication and installation drawings for pre-cast items 
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The following list is the minimum list of shop drawing submittal requirements for the precast 
and cast-in-place segmental construction work.  Additional submittals are necessary to describe 
all facets of the work.  Identify in writing those individual submittal requirements which are met 
by a particular drawing with submittal of the drawing. 

 
 

ITEM 
NO. 

DESCRIPTION SUBMITTALS P.E. 
REQ'D 

SUBMITTAL  
TIME FRAME 

1 Erection Method 
Proposal 

Written description and drawings No 30 days after award 

2 Bearing Devices Drawings showing complete 
dimensional details & provision for 
replacement 

No (2) 

3 Temporary 
supports or 
Bearings 

Complete details for temporary restraints 
during erection and bearing installation 

Yes (1) 

4 Erection Sequence, 
procedure and 
Construction Loads 

Details of erection sequence, construction 
loads, erection analysis info, casting and 
erection schedules; dynamic wind 
evaluation and mitigation measures. 

Yes (3) (2) 

5 Contractor’s 
modifications to PT 

Changes due to post-tensioning systems 
and/or post-tensioning sequences, & 
calculations.  Details & drawings to 
demonstrate that changes produce the same 
dead load condition as shown on the plans. 

Yes (2) 

6 Integrated Concrete 
Segment drawings 

Integrated, scaled drawings depicting 
complete dimensions of each segment, all 
blisters, recesses and block outs; post-
tensioning ducts and anchorages, 
reinforcing, and embedded items 

No (2) 

7 Casting Machine Complete drawings of the system to be used 
to fabricate precast segments 

No (1) 

8 Casting Curves & 
Construction Loads 
submittal 

Numerical data showing curve to which 
segments are cast 
 

Yes (3) (2); After CO review 
of erection seq. 

9 Casting Control Details of casting and geometry control plan No (2); After CO review 
of erection seq. 

10 Segment Handling Details of precast segment handling, storage 
and transportation, including calculations 
showing sufficiency of procedures 

Yes Prior to submittal of 
integrated drawings 

11 Erection 
Equipment 

Design and testing program for erection 
equipment/form travelers 

Yes (1) 

12 Temporary erection 
structures 

Drawings, details and calculations for all 
temporary structures and devices to be used 
for erection. 

Yes (1) 
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thereafter to respond to changes in Contractor or FHWA staffing.  Provide the CO two working days 
notice of all new staff that requires handling training.  All personnel will be responsible to adhere to 
the guidelines presented at this training and be able to provide certification of completing this 
training. 
 
107.11 Protection of Forests, Parks, and Public Lands.  Add the following: 
 
The project limits are within the Hoover Dam Reservation Area.  Limit construction activity to the 
construction limits/clearing limits and TCE unless otherwise directed by the CO.  If disturbance does 
occur outside the construction limits, the CO may require that the Contractor install temporary 
construction fence at the construction limits throughout the entire length of the project, for no 
additional compensation to provide a protective barrier and contain work within the construction 
limits.  The CO, in conjunction with the BOR, will determine the cost to the Contractor to mitigate 
the area of disturbance beyond the construction limits.  If the problem persists, the operation causing 
the disturbances will be shut down. 
 
Under the direction of the CO, the Contractor must allow designated Native American Tribal 
representatives the opportunity to observe construction in the vicinity of Sugarloaf Mountain area 
located on the eastern flank of Sugarloaf Mountain. 
 
Steam clean all earth moving equipment of soil and noxious weed seeds to the approval of the CO 
prior to entering the project site.  Keep a log of all equipment on site and date of cleaning.  Re-clean 
equipment when re-entering the project site from other sites.  Clean hauling vehicles before their 
initial entrance into the project site; subsequent re-entries will not require cleaning unless requested 
by the CO.  Clean all equipment outside of the boundaries of the project site. 
 
 

Section 108. - PROSECUTION AND PROGRESS 
 
108.01  Commencement, Prosecution, and Completion of Work.  Delete the first sentence of the 
second paragraph and substitute the following: 
 
A preconstruction conference will be held after the contract is awarded and before beginning work.  
A Notice to Proceed must be issued before commencement of any work.  Begin contract time upon 
issuance of the onsite Notice to Proceed and run continuously until final acceptance.   
 
Add the following: 
 
Limit operations as follows: 
 

(a) No work will be performed on the project site on the following holiday periods: 
               
  Thanksgiving November 25-28, 2004 
  Christmas to New Years December 24, 2004 – January 1, 2005 
  Thanksgiving November 24-27, 2005 
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charges per Section 159.  If traffic is backed up within the Contractor’s designated safety zone 
around the blast site at the scheduled blasting time, disconnect the lead-in line and guard the blast 
until traffic has moved a safe distance away.   
 
(l)  Maintain one lane in each direction at all times on US93 with the following exceptions or as 
permitted by the CO: 
 

One lane or two lane closures are allowed during the following construction activities and 
subject to the lane rental requirements in Section 159: 

 
(1) Blasting near existing US93, where the Contractor anticipates a safety hazard for the 

traveling public.  
(2) Short term closures for bridge construction near existing US93 during footing 

construction at the hairpin turn that may be a hazard.  
(3) Access and egress of construction equipment and/or materials to and from existing 

US93. 
(4) Construction of optional US93 hairpin widening. 

 
(m) During contractor use of the Lower Portal Access Road provide pilot car/flaggers as necessary 
to allow access to the Lower Portal Access Road by rafting parties and BOR personnel as outlined 
in Section 108.  Coordinate with Nevada Approach Contractor. 
 
(n) No obstructions to traffic flow due to construction activities will be allowed during any 
weekends or during holidays specified in Subsection 108.01. 
 
(o) Provide access to the WAPA towers during construction as necessary. 
 
(p) The BOR maintains a security checkpoint on both sides of Hoover Dam to check all traffic on 
US93 approaching the dam.  Coordinate access to the BOR Nevada security checkpoint during 
construction.  Construction activities that may affect the checkpoint include various blasting and 
hauling operations. 
 
(q) Checkpoint operations will be ongoing throughout the construction project.  The Contractor will 
coordinate with the BOR checkpoint staff on all temporary road closures by providing notice at 
least 48-hours in advance.  
 
(r) Deliveries to the Project Site.  The Contractor is responsible for all deliveries to the project 
site.  As the Hoover Dam Reservation Area is within a National Security Zone, observe extra 
precautions inside the boundaries of the reservation, provided as follows: 
 

(1) Delivery Permits and Escort for Trucks greater than 1-ton.  All deliveries made to the 
project, both material and equipment, will be stopped at the security check points in Arizona and 
Nevada and be held for escort to the project site by a contractor-provided pilot car   be inspected 
either for a Bureau of Reclamation (BOR) truck permit or be held for escort to the project site  
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by a Contractor provided escort.  Only vehicles holding a valid truck permit  will be permitted 
to proceed without an escort.  Only personnel with background checks completed and approved 
by the Hoover Dam Police Department shall act as escorts.  No more than 15 employees may be 
designated as escorts. 
 
All truck permit requests will be submitted to the CO for review and approval prior to 
processing by the BOR Police.  Provide the following information for all vehicles and drivers 
that will potentially receive truck permits: 

 
(a) Photocopies of vehicle registration listing, including license plate 

numbers for the truck and trailer 
(b) Photocopies of Drivers License Information for each driver 
(c) Contractor/Subcontractor Name and Name of Supervisor 
(d) Company Phone Numbers (Prime contractor Contact Number and 

Truck Company Phone Number) 
(e) Description of Business 
(f) Material(s) being Hauled 
 

The CO reserves the right to set permit expiration dates or suspend any permit without reason 
or notice.   

 
Vehicles hauling/transporting explosives or fuel will require an escort, and all loads must be 
able to be inspected by checkpoint personnel.
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Provide a list of potential escort drivers at the preconstruction meeting and two weeks prior to 
any new escorts starting work for background checks by the Hoover Dam Police.  
 
Provide credentials for all escorts including the following: 

 
(a) Full Name 
(b) Drivers License Information 
(c) Social Security Number 
(d) Date of Birth 
(e) Contractor Name and Name of Supervisor of Escort 

 
Approved escorts will wear contractor provided photo identification badges that are clearly 
visible to the Hoover Dam security check point officials.  
 
Escorts Contractor will maintain records of all deliveries and ingress/egress of delivery trucks 
from the project site.  These records will be available for inspection by the CO.  The records 
will include date of delivery, items delivered, and name of escort.  Once delivered the 
Contractor will control and store material as outlined in Subsection 105.04. 
 
No trucks will be allowed to pass security check points without a truck permit or an 
accompanying, approved escort.  Multiple escorts may be required during high-volume traffic 
periods or delays of deliveries at the check point may result. 
 
Provide communication radios for all escorts and security check point personnel.  Provide radios 
to BOR security personnel at both the Arizona and Nevada checkpoints using the same 
frequency as the escorts to assist in apprising the BOR security officials of deliveries and of any 
traffic delays that may be expected, such as those due to blasting. 
 
The Lower Portal Access Road is a secure area that is maintained with a locked gate.  The gate 
will remain locked at all times.  Provide an approved escort for contractor entry to the locked 
gate at Portal Access Road.  All ingress and egress at the locked gate will be done with an 
approved escort.  Also, provide appropriate flaggers and signing as shown in the plans to 
provide safe passage from Portal Access Road onto existing US93. 
 
No separate measurement or payment will be made for providing escorts, escort cars, or the 
communication equipment specified above to escort deliveries to the project site. 

 
(2) Inspection of Personal Vehicles and Trucks 1-ton Capacity or less.  All personal vehicles 
and 1-ton trucks carrying materials are subject to existing, in-place search operations at the 
security check points.  Contact the BOR Police Department (Chief Richard Melim at 702-294-
3562) for existing security check point restrictions.  Materials found in vehicles not meeting the 
requirements of the security checkpoint will not be allowed to pass. 
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Smooth (Presplitting and Trim) Blasting.  Perform smooth blasting for the sides of all 
excavations in rock requiring blasting that are staked at 0.6:1 (H:V) or steeper, and elsewhere 
when directed by the CO.  Smooth blasting techniques are those whose purpose is to propagate a 
shear plane or tension crack through, rather than around, rock blocks bounded by natural 
fractures, seams, faults, or joints.  Do not presplit more than 500 sq. ft. of slope area in any 
blast.  Use trim blasting rather than presplitting for any control hole within 50 ft at any point to 
any natural rock surface steeper than 1:1, or anywhere that the firing of confined controlled 
blasthole charges would contribute to slope instability. 
 
Step Drilling and Cushion Blasting.  Use step drilling on slopes flatter than 0.6:1 where 
blasting is required.  Reduce hole spacing and limit subdrill to 6 inches when forming the 
foundation bevels at the bases of the skewbacks.  Reduce subdrill to 2 ft 6 inches or less when 
forming any other surfaces that will receive concrete or bear structural load.  Use cushion 
blasting to provide a natural appearance if so directed by the CO. 
 
Pioneering.  When pioneering or removing hazardous or unstable rock formations, use fan or 
downhole angle holes as appropriate to the access available.  Limit the blast hole diameters and 
hole spacings to values that will not cause loss of control of the rock, but not more than 2.5 
inches and 5 feet, respectively. 

 
(b) Drilling.  Delete the text and substitute the following: 
 
Notify the CO prior to drilling each shot.  
 
Stake all lifts and excavation limits within the cut as it is brought down.   
 
Remove all overburden soil and loose or decomposed rock along the top of the excavation for a 
distance of at least 30 ft beyond the end of the production hole drilling limits, or to the end of the 
cut, before drilling any blast holes.  Do not remove such materials by blasting.  Pioneer the tops of 
cuts as stipulated in the Excavation Technical Proposal.  Do not perform clearing further than 8 ft 
beyond the staked cut limits unless approved by the CO.   
 
Pioneering the tops of cuts and preparing a working platform to begin the controlled blasting 
drilling operations may require unusual working methods and use of equipment.  For rock cut areas 
not accessible for use of standard track drill equipment, use hand drilling, specialized drill 
equipment, or horizontal drill holes.  Use close hole spacing and light charges to prevent rock 
escaping beyond the construction limits.   
 
Following approval of the blasting plan, drilling for blast holes may commence.  Log the holes and 
record drilling production.  Record and keep a log of each blast hole drilled that identifies the depth, 
color, and character of the cuttings, penetration rate, hole collar location and hole attitude, and other 
pertinent information such as sticking steel, loss of air, or sloughage.  Keep the log available for 
inspection by the CO at any time, and provide a copy upon request.  When variations in the rock 
formation are indicated by the drill holes that are significant enough to call into question the 
suitability of the blast pattern, stop the drilling and revise and resubmit the blasting plan to the CO 
for review.  After approval of the revised plan, commence drilling according to the revised plan. 
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Do not drill production blast holes closer than 5 ft to the buffer hole line unless approved by the 
CO.  
 
For all controlled blasting, do not exceed 4 inches in diameter for any production holes 
bottoming within 20 ft of the cut slope toe, unless approved by the CO.   
 
Reduce production hole diameters if necessary to reduce cut slope disturbance, to reduce 
maximum fragment size from blasting, or to reduce vibrations or air blast. 
 
Detonate production holes on a delay sequence toward the point of best relief.  Develop relief 
using trench blasting or sinker cuts if required to generate adequate relief without risking rock 
spillage into the canyon.  Slash out to the final cut limits.  
 
Adjust blast hole burden according to the mass of rock remaining, in order to prevent horizontal 
displacement and blowouts.  When widening the cut toward the canyon wall in rock with 
minimum fracture spacing of 3 ft or more, limit the burden on blast holes to no more than 1/2 
the width of intact, unfractured rock between the last row of blast holes and the canyon wall.  
When widening the cut toward the canyon wall in rock with minimum fracture spacing 3 ft or 
less, limit the burden to a maximum of ¼ the width of such fractured rock between the last row 
of blast holes and the canyon wall. 
 
Use sand or other dry angular granular material, all of which passes the ¾inch sieve, for 
stemming materials. 
 
Employ all necessary precautions in the production blasting to minimize blast damage to the 
rock backslope. 
 
Adjust production blasting to prevent escape of material beyond the construction limits shown 
on the plans. 
 
Contain material that may migrate over the canyon faces when production blasting, pioneering, 
blockholing, mudcapping, or breaking rock down mechanically, and to prevent rock escape 
beyond the construction limits. 
 
Reduce subdrill to a maximum of 6 inches when forming the skewback bevels and to 2 feet or 
less when blasting to the designed bearing elevation in all structure foundations in rock that will 
receive concrete or bear structural load.  Adjust the burden, spacing and loading accordingly. 

 
Halt production blasting, and submit a written plan for corrective action to the CO, if any of the 
following occur: 
 

(1) Slopes are unstable. 
 

(2) Slopes exceed tolerances. 
 

(3) Unsafe quantities of rock are released. 



I-146                                            REVISED 08/27/2004 
AZ-NV HPP 93(3) 

HOOVER DAM BYPASS 
COLORADO RIVER BRIDGE 

 
(There are no fracture critical items shown on the plans.)  Fabricating plant for structural steel 
access platforms (only) may be AISC Certified in Category Simple Steel Bridges.  The fabricator 
selected by the Contractor will be subject to the approval of the CO.  Provide written evidence 
documenting the fabricator’s qualifications to perform this work.  Include information regarding the 
education and level of experience of the fabricator’s key personnel at the fabrication plant; the 
name, location, and capacity of the fabrication plant to be used and available capacity as of the date 
of this contract; and the recent history of the fabricator (a minimum of the five preceding years) in 
the quality and timely delivery of major structural steel bridge components for other projects of 
similar or larger scope.  Do not initiate fabrication shop drawings until the CO has received the 
required documentation and approved the fabricator in writing.  The acceptability of the fabricator 
to perform the work, as determined solely by the CO, will not in any way relieve the Contractor 
from sole responsibility for the adequacy of the work. 
 
Perform welding and weld qualification tests according to the provisions of ANSI/AASHTO/AWS 
Bridge Welding Code D1.5, latest edition. 
 
Furnish and fabricate steel for members and components of members designated as fracture critical 
on the project plans to meet or exceed the longitudinal Charpy V-Notch (CVN) impact value 
requirements specified herein. 
 
 Material  Impact Value (ft-lb) 
 AASHTO M270, Grade 36 25 at 40 deg. F 
 AASHTO M270, Grade 50, 50W (2” and under) 25 at 40 deg. F 
 AASHTO M270, Grade 50, 50W (over 2” to 4”) 30 at 40 deg. F 
           AASHTO M270, GradeHPS 70W 35 at -10 deg. F 
 
Furnish and fabricate steel members and components of members designated as tension members 
and components, but not designated as fracture critical, to meet or exceed the longitudinal Charpy 
V-Notch (CVN) impact value requirements specified herein.   
 
 Material  Impact Value (ft-lb) 
 AASHTO M270, Grade 36 15 at 40 deg. F 
 AASHTO M270, Grade 50, 50W (2” and under)* 15 at 40 deg. F 
 AASHTO M270, Grade 50, 50W (over 2” to 4”)* 20 at 40 deg. F 
 AASHTO M270, Grade HPS 70W 25 at -10 deg. F 
 
*If the yield strength of the material (as reported in the certified “Mill Test Report”) exceeds 65 ksi, 
reduce the temperature for the CVN value for acceptability by 15 deg. F for each increment of 10 
ksi above 65 ksi. 
 
Sampling procedures for CVN testing are to conform to the requirements of ASTM A673.  Use the 
H (Heat) frequency of testing  for all grades of non-fracture critical structural steel.  Use the P 
(Piece) frequency of testing  for all grades of fracture critical structural steel. 
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Determine CVN impact values in accordance with ASTM E23.  All tests are to be performed in the 
presence of and approved by the CO’s authorized representative.  Properly identify and ship broken test 
specimens to a location to be determined by the CO for storage. 
 
Include a complete set of non-destructive testing results with interpretative reports for welding 
procedure qualification tests where required by ANSI/AASHTO/AWS Bridge Welding Code D1.5. 
 
All calculations, erection and other working drawings, and any fabrication drawings of redesigned 
members and/or connections as a result of alternative or optional detailing by the Contractor, as 
permitted in the contract documents, are to be prepared and sealed by a registered professional engineer 
with proven experience in construction of this type of bridge.  Submit complete and comprehensive 
experience history and qualifications of the registered professional engineer to the CO for review and 
approval prior to proceeding with the work.  The acceptability of the engineer to perform the work, as 
determined solely by the CO, will not in any way relieve the Contractor from sole responsibility for the 
adequacy of the work. 
 
The erector selected by the Contractor is to be certified under the AISC Quality Certification Program as 
an Advanced Steel Erector and subject to approval by the CO.  Submit written evidence documenting 
the erector’s qualifications to perform the work, including information regarding education and level of 
experience of the erector’s key personnel assigned to the work.  Include the recent history of the 
erector’s work for at least the five preceding years in the erection of structural steel bridge components 
of similar or larger scope.  The documentation for each project is to include a brief description of the 
project; methods of erection; names of key personnel, including the design engineer, the project 
location, and the name of the contracting agency.    The acceptability of the erector to perform the work, 
as determined solely by the CO, will not in any way relieve the Contractor from sole responsibility for the 
adequacy of the work. 
 
555A.05  Inspection. 
 
(b)  Delete the text and substitute the following: 
 
Use supplementary requirements S2.1 for acceptance standards. 
 
555A.06  Drawings (Shop Drawings, Erection Drawings, and Transportation Drawings) 
 
(a) Shop drawings.  Add the following: 
 
Member dimensions shown on the shop drawings are to take into account camber requirements noted on 
the project plans and steel temperature at the time of fabrication such that the completed bridge  
conforms to the dimensions shown on the project plans under full dead load at 75 degrees F. 
 
(b)  Erection drawings.  Delete the last two sentences and substitute the following: 
 
Submit calculations showing temporary loads, stresses, and deflections at each stage of erection for 
temporary and permanent members and supporting technical data for any manufactured items to the CO 
as part of the erection submittal for review and approval. 
 
See Section 562 for additional requirements. 
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(12) Warranty.  Provide a ten-year assignable manufacturer's warranty to NDOT guaranteeing 
the performance and durability of the expansion joint system.  Conditions constituting 
unsatisfactory performance and durability as determined by Nevada DOT, are to include, but not 
be limited to, broken welds or bolts (including field splices), cracks in steel members, fatigue 
damage, loss of precompression in springs or bearings, debonded PTFE, breakdown of corrosion 
protection, and leakage.  The Contractor is to replace or repair any expansion joint system 
component demonstrating unsatisfactory performance or durability within the ten-year period 
commencing from the date of completion of the contract.  All warranty material and labor costs 
are to be paid for by the Contractor.  Provide manufacturer's representative on site to observe 
and approve installation of warranted items.  Provide written certification from manufacturer 
that warranted items are installed according to manufacturer's instructions. 

 
Measurement 

 
555B.21 Delete the first paragraph and substitute the following: 
 
Measure modular deck joint assemblies by the linear foot, complete and in place.  Measure along 
the centerline of the joint and at the surface of roadway or sidewalk from face-of-curb or barrier to 
face-of-barrier and to the nearest linear foot.  No separate measurement is to be made for sidewalk 
support and slider plates, connection hardware, or that portion of the deck joint assembly required 
by plan details to extend into the curb or barrier. 
 

Payment 
 

555B.22  Add the following: 
 
 Pay Item        Pay Unit 
 
55502C Bridge Expansion Joints, Modular    Linear foot 
 
 

Section 556. - BRIDGE RAILING 
 

Measurement 
 

556.11 Delete the first sentence and substitute the following: 
 
Measure concrete bridge railing by the linear foot in place, including all concrete, reinforcing steel 
within the barrier, steel slider plate assemblies and anchors, and all appurtenances necessary for a 
complete installation in accordance with the plans and these specifications. 
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Add the following: 
 
Measure steel bridge railing, pedestrian by the lineal foot in place, including all concrete panels, 
concrete curb, reinforcing steel within the curb and concrete panels, base plates, slider plates and 
connection hardware, anchor bolts, steel railing components and connections, and all appurtenances 
necessary for a finished railing in accordance with the plans and specifications. 
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Payment 
 

556.12 Add the following: 
 

Pay Item       Pay Unit 
 
55601AF  Concrete Bridge Railing, median barrier   Linear Foot 
55601AGS  Concrete Bridge Railing, type F barrier, 54-in  Linear Foot 
55601AGQ  Concrete Bridge Railing, type F barrier, 42-in  Linear Foot 
55601BP Steel Bridge Railing, pedestrian    Linear Foot 
 
 

Section 562. - FORMS AND FALSEWORK 
 
Delete the title and text of this Section and substitute the following: 
 

Section 562. - TEMPORARY WORKS 
 

Description 
 
562.01  This work consists of the design, construction, inspection, and removal of temporary works for 
the construction and repair of permanent structures.  Temporary works includes all temporary facilities 
used in construction that do not become a functional part of the permanent structure.  Such temporary 
works include, but are not limited to, falsework, formwork, form travelers, temporary towers, 
foundations for temporary works, travelers and equipment, temporary stay cables and attachments, 
temporary bracing, stay anchorages and anchor blocks, cofferdams, tiebacks, shoring, slope screening 
and excavation supports. 
 
A partial set of temporary works is shown on the contract plans as “K” sheets.  These temporary works 
plans are not complete in all details.  Provide all additional temporary works, design and related details 
as is necessary in order to complete construction of the bridge. 
 
The temporary works shown on the “K” sheets are based on assumptions and limitations stated on the 
plans.  The plans identify the interface between the Contractor and the CO for finalizing erection data 
for the main arch.  In the course of tuning the erection data for the Contractor’s specific equipment, 
column selection and schedule, the CO reserves the right to modify specific requirements for stay cable 
size and jacking within the material quantity for main structural items shown on the plans for temporary 
works.  The results of this modification shall be implemented by the Contractor at no cost to the 
Government. 
 
The temporary works shown on the K sheets represent a unified erection scheme that may be used at the 
election of the Contractor.  The Contractor may otherwise utilize an alternative erection method 
approved by the CO.  Any change to the structures, sequence or design parameters of the temporary 
works shown on the K sheets will void the K sheets as contract documents, and require a complete 
submission of temporary works as an alternative erection method by the Contractor.  Engineer's update 
of camber and cable installation performed according to notes 5 and 15 on drawing K.01 do not 
constitute a change to the K sheet erection scheme. 
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The CO will deduct the actual costs to the Government for review of alternative erection methods 
from payment under 56203.  See note 3 on plan sheet K.01.  The Government costs for review of a 
single alternative erection scheme will not exceed 1% of the Construction Cost Subtotal (Part A) or 
$750,000, which ever is greater.  This cap on Government costs will apply to each alternative 
erection scheme submitted for review. 
 
 

Section 563. - PAINTING 
 

Description 
 
563.01 Add the following: 
 
This work consists of surface preparation, test panels, and painting the exposed concrete 
components of the Colorado River Bridge.  The surfaces to be painted are defined in 563.10.  Test 
panels will be used for color selection.  Coordinate with the CO to pre-select colors.  Use Nevada 
DOT paint palate. 
 
This work consists of surface preparation and painting steel components of the Colorado River 
Bridge.  The surfaces to be painted are defined in 563.07.  Paint the exposed steel surfaces with the 
same paint color to be determined by test panels.  Coordinate with the CO to pre-select colors.  Use 
Nevada DOT paint palate. 
 
563.03  Protection of Public, Property, and Workers.  
 
(a) Delete the text and substitute the following: 
 
Manufacturer's material safety data sheets and product data sheets listing the application or use 
requirements, the paint or stain constituents, and their proportions for all cleaning, painting and 
staining products. 
 
Add the following: 
 
(h) Methods of protecting vehicular traffic. 
 
563.07 Structural Iron and Steel.  Add the following:  
 
Paint all exposed steel surfaces and steel frames for arch struts. 
 
Paint the interior of all box girders with 2 coats of white - primer and white intermediate coat. 
 
Do not paint galvanized steel stay-in-place deck forms.  Do not paint steel surfaces that will be in 
direct contact with concrete or grout (embedded or bearing plates). 
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The manufacturer is to demonstrate experience in the design, manufacture, and installation of high-load 
multi-rotational disc bearings of load capacity and movement rating similar to those required on the 
project plans; and be certified under the AISC Quality Certification Program for Simple Steel Bridges 
(SBr).   Provide written qualifications of manufacturer, including evidence that manufacturer has a 
licensed professional engineer on staff with a minimum of 5 years experience in design and testing of 
disc bearings.  The manufacturer selected by the Contractor is subject to the approval of the CO.  
Submit written evidence documenting the manufacturer’s qualifications to perform the work, including 
a brief description of at least five projects on which they successfully installed disc bearings, the name 
and location of the project, contract value, and the name of the contracting agency.  The acceptability of 
the manufacturer to perform the work, as determined solely by the CO, will not in any way relieve the 
Contractor from sole responsibility for the adequacy of the work. 
 
Fabricate bearings at facilities operated or supervised by the manufacturer; the manufacturer being the 
entity responsible for design, fabrication, and delivery of the bearings. 

 
Provide a ten-year manufacturer's warranty, assignable to the Nevada DOT, guaranteeing the 
performance and durability of the bearing devices.  Conditions constituting unsatisfactory performance 
and durability, as determined by Nevada DOT, are to include, but are not limited to, sliding surface 
failures, failure or yielding of metal components, debonding, or decomposition of the rotational element.  
The Contractor is to replace or repair any bearing device or component demonstrating unsatisfactory 
performance or durability within the ten-year period commencing from the date of completion of the 
contract.  All material, equipment and labor costs are to be paid for by the Contractor.  Provide 
manufacturer's representative on site to observe and approve installation of warranted items.  
Provide written certification from manufacturer that warranted items are installed according to 
manufacturer's instructions. 
 

Materials 
 
564.02 Delete the text and substitute the following:   
 
Conform to the following Subsection. 
 

Grout for setting bearings 725.22(b) 
 

 
Construction Requirements 

 
564.03 General 
 
(a) Drawings.  Add the following: 
 
Submit the following to the CO for review and approval: 
  

Mill test certificates, showing conformance of all materials to the standards referenced herein. 
 
Calculations, showing conformance of the bearings to the specified design requirements. 
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Add the following Section: 
 

Section 582. - CONCRETE APPROACH SPAN COLUMNS 
 

Description 
 
582.01 This work consists of all labor, materials and equipment to construct the approach span 
columns in accordance with the plans and specifications, and applies to both cast in place and 
precast column options.  The scope of this work includes the following items: 
 

(1) Approach columns from the interface with the footings to the top of the columns; 
including all concrete, dowels from footings into columns, all reinforcing and post-
tensioning. 

(2) Concrete caps, including all connections with columns, and all concrete, reinforcing, 
post-tensioning, and embedments into or out of the concrete caps.  Limits of concrete 
cap are from the top of column to the bottom surface of concrete deck, as extended 
through the cap. 

(3) PT bars and hardware for connection of steel girders to caps. 
(4) All curing, patching and finishing of approach concrete prior to painting. 

 
This Section is to define the limits of lump sum work for the approach columns.  Refer to plans for 
all technical requirements.  Erect cast in place columns to same tolerances as for precast columns. 
 

Material 
 
582.02  Provide materials in conformance with the Plans, these Special Contract Requirements, and 
the Standard Specifications. 
 

(1) Concrete, Section 552 and 552A. 
(2) Reinforcing steel, Section 554. 
(3) Precast concrete, post-tensioning and erection, Section 553. 

 
Acceptance 

 
582.03  Materials for concrete will be evaluated under Sections 552A.  For concrete approach span 
columns compressive strength evaluation, the total lump sum price will be adjusted in accordance 
with Subsection 106.05, Statistical Evaluation of Work and Determination of Pay Factor. 
 
For purposes of statistical evaluation a factor of 350 per cubic yard will be used for the cast in place 
concrete in accordance with 106.05.  
  
In accordance with Subsection 106.05 if a lot is terminated the calculated pay factor will be applied 
to the percentage of work the lot represents.  If a lot is concluded or terminated with fewer than 
three samples, the samples will be combined with those of an adjacent lot.  In the event there is no 
adjacent lot, the material will be accepted according to Subsection 106.04. 
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Table 638-2 
Performance Test 

 
Test Load Increment 

Test 
Sequence AL 0.25DL 0.50DL 0.75DL 1.00DL 1.25DL 1.33DL 

Adjust to 
lock-off 

load (DL) 
1 X X       
2 X X X      
3 X X X X     
4 X X X X X    
5 X X X X X X   
6 X X X X X X X X 

AL = Alignment load, DL = Design/lock-off load 
 
Hold the maximum test load for a minimum of 10 minutes.  Re-pump the jack as necessary in order 
to maintain a constant load.  Begin the load-hold period as soon as the maximum test load is 
applied. 
 
Measure and record the tendon movement at intervals of 1, 2, 3, 4, 5, 6, and 10 minutes.  If the 
tendon movement between 1 and 10 minutes exceeds 0.04 inch, continue holding the maximum test 
load and record tendon movement at 15, 20, 25, 30, 45, and 60 minutes.  If the load is held for 60 
minutes, plot a creep curve showing the creep movements between one minute and 60 minutes as a 
function of the logarithm of time.  Plot the tendon movement versus the maximum load and plot the 
residual movement of the tendon at each alignment load versus the highest previously applied load. 
 
638.09 Tensioning & Lock off.  Upon completion of the proof or performance test, reduce the load 
to the specified design/lock-off load (DL) and transfer the load to the anchorage.  After transferring 
the load and before removing the jack, measure the lift-off load.  If the lift-off load is not within 10 
percent of the specified lock-off load, reset the anchorage and re-measure the lift-off load.  Repeat 
as necessary.  Tension the rock anchor to 100 percent of the specified design/lock-off load (1.0 DL). 
 
After tensioning, lock-off the rock anchor at the specified design/lock-off load. 
 
638.10 Acceptance.  Material for rock anchors will be evaluated under Subsections 106.02 and 
106.03. 
 
Construction of rock anchors will be evaluated under Subsections 106.02 and 106.04. 
Installed rock anchors will be accepted based on meeting the following proof or performance test 
results, as applicable: 
 

(1) Proof test:  The total movement at the maximum test load exceeds 80 percent of the 
theoretical elastic elongation of the unbonded length, and or the creep movement at the 
maximum test load between 1 and 10 minutes is less than 0.04 inch. 
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Table 639-2 
Performance Test 

AL = Alignment load, DL = Design/lock-off load 
 
Hold the maximum test load for a minimum of 10 minutes.  Re-pump the jack as necessary in order 
to maintain a constant load.  Begin the load-hold period as soon as the maximum test load is 
applied. 
 
Measure and record the tendon movement at intervals of 1, 2, 3, 4, 5, 6, and 10 minutes.  If the 
tendon movement between 1 and 10 minutes exceeds 0.04 inches, continue holding the maximum 
test load and record tendon movement at 15, 20, 25, 30, 45, and 60 minutes. 
 
Plot the tendon movement versus the maximum load and plot the residual movement of the tendon 
at each alignment load versus the highest previously applied load. 
 
639.09 Tensioning & Lock off.  Upon completion of the proof or performance test, reduce the load 
to the specified design/lock-off load (DL) and transfer the load to the anchorage.  After transferring 
the load and before removing the jack, measure the lift-off load.  If the lift-off load is not within 10 
percent of the specified lock-off load, reset the anchorage and re-measure the lift-off load.  Repeat 
as necessary.  Tension the tieback to 100 percent of the specified design/lock-off load (1.0 DL). 
 
After tensioning, lock-off the tieback at the specified design/lock-off load. 
 
639.10 Acceptance.  Material for tiebacks will be evaluated under Subsections 106.02 and 106.03. 
 
Construction of tiebacks will be evaluated under Subsections 106.02 and 106.04. 
 
Installed tiebacks will be accepted based on meeting the following proof or performance test 
results: 
 

(1) Proof test: The total movement at the maximum test load exceeds 80 percent of the 
theoretical elastic elongation of the unbonded length, and or the creep movement at the 
maximum test load between 1 and 10 minutes is less than 0.04 inches. 

Test Load Increment 

Test 
Sequence AL 0.25DL 0.50DL 0.75DL 1.00DL 1.25DL 1.33DL 

Adjust to 
lock-off 

load (DL) 
1 X X       
2 X X X      
3 X X X X     
4 X X X X X    
5 X X X X X X   
6 X X X X X X X X 
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